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The Situation Report that went out last night experienced significant format errors due to the addition of several
large tables late in the reporting period.  These issues are currently being worked on and should be resolved
shortly.  Attached, is a version of Situation Report #14 where tables were adjusted to fit within a portrait document,
for easier viewing and printing.  The SITREP is not available in word format for security purposes at this time.  The
best way to view/print the document is by opening the html file attached or through
www.epaosc.org/HurricaneSandy 
  
The Situation Report will now be sub= mitted to email addresses via blind copy.  This should prevent accidental
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Executive Summary

 

EXECUTIVE SUMMARY 
In New Jersey field assessment teams continued reconnais= sance missions in the City of Newark, concentrating
in the Ironbound District.&nb= sp; The NRC and NJDEP received many calls regarding oil impacts to residential
properties in the predominantly Portuguese community.  A community organization also requested EPA assistance
in assessment of homes.  The State of NJ has given EPA the approval to commence basement pump-outs of
impacted homes, however upon inspection of properties in the Ironbound, no assistance was necessary.  Although
there were no needs for the physical removal of waste materials, EPA was able to address concerns and
comments from many community residents. 
Container recovery teams responded to USCG requests for retrieval of orphaned containers in Monmouth County. 
Additional reque= sts may be forthcoming as USCG assessment teams continue surveys along the shoreline. 
The Clean Waters survey vessel conducted water sampling for bacterium counts in Newark Bay.  Samples were
sent for analysis to the DESA Laboratory in Edison.  The assessment of waters off the coast of New Jersey is
expected to continue in the next operational period and beyond. 
Field operations at the New York City staging areas comm= enced with EPA segregating HHW and orphaned
containers from massive debris piles.=   EPA continues to work with the ACE and the NYC Department of
Sanitation to determine the final disposal location of non-hazardous debris.  Proposals include barging materials to
a transfer station near Albany prior to trucking materials to Waterloo.  Because HHW is comingled with large
amounts of debris, EPA is evaluating the option to post recovery crews at these transfer points. 
Construction was completed at HHW and container staging locations in Nassau and Suffolk Counties.  All
preparations have been completed and the staging areas will open in the next operational period.&n= bsp; In
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EXECUTIVE SUMMARY 



In New Jersey field assessment teams continued reconnaissance missions in the City of Newark, concentrating in the Ironbound District.  The NRC and NJDEP received many calls regarding oil impacts to residential properties in the predominantly Portuguese community.  A community organization also requested EPA assistance in assessment of homes.  The State of NJ has given EPA the approval to commence basement pump-outs of impacted homes, however upon inspection of properties in the Ironbound, no assistance was necessary.  Although there were no needs for the physical removal of waste materials, EPA was able to address concerns and comments from many community residents.



Container recovery teams responded to USCG requests for retrieval of orphaned containers in Monmouth County.  Additional requests may be forthcoming as USCG assessment teams continue surveys along the shoreline.



The Clean Waters survey vessel conducted water sampling for bacterium counts in Newark Bay.  Samples were sent for analysis to the DESA Laboratory in Edison.  The assessment of waters off the coast of New Jersey is expected to continue in the next operational period and beyond.



Field operations at the New York City staging areas commenced with EPA segregating HHW and orphaned containers from massive debris piles.  EPA continues to work with the ACE and the NYC Department of Sanitation to determine the final disposal location of non-hazardous debris.  Proposals include barging materials to a transfer station near Albany prior to trucking materials to Waterloo.  Because HHW is comingled with large amounts of debris, EPA is evaluating the option to post recovery crews at these transfer points.



Construction was completed at HHW and container staging locations in Nassau and Suffolk Counties.  All preparations have been completed and the staging areas will open in the next operational period.  In total, there will be five EPA managed staging areas.  Four of these will be located in Suffolk County and one will be in Nassau County.



EPA continues to staff the USCG Unified Command in Staten Island.  As such, EPA contractors continue to conduct coordinated shoreline assessments with Coast Guard personnel.  USCG has also requested EPA assistance on container recovery in areas throughout NJ and Staten Island.  Recovery teams in Staten Island have been retrieving nuisance containers from residential properties and transporting them to the Fresh Kills Landfill Staging Area.



In Red Hook and Newtown Creek, EPA personnel removed HHW and orphaned containers, which were transported to Fresh Kills Landfill.  Community Involvement Coordinators continued to provide outreach material in the Red Hook area, and address community concerns.
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1.1.1 Incident Category





Hurricane Disaster Response





1.1.2 Site Description





1.1.2.1 Location





Ten counties were originally declared eligible for Public Assistance in New Jersey: Atlantic, Cape May, Essex, Hudson, Middlesex, Monmouth, Ocean, Somerset, Bergen, and Union.  On November 5, 2012 FEMA declared the remaining New Jersey counties eligible for public assistance: Cumberland, Salem, Glouster, Camden, Burlington, Mercer, Hunterdon, Warren, Morris, Sussex, and Passaic. 

Nine counties have been declared as eligible for Public Assistance in New York State: Bronx, Kings, Nassau, New York, Queens, Richmond, Rockland, Westchester, and Suffolk.  






1.1.2.2 Description of Threat





Releases of oil and chemicals as a direct result of high winds and flooding.  Damage to facilities located within the impacted area have the potential to transport containers, waste, and process equipment that may contain hazardous materials.  High winds from hurricane Sandy have caused transformer poles to fall and substations to catch fire and cause additional hazards throughout communities.  Storm surges along the coast line and inner waterways have moved sand, sediments, and sludge into residential and business properties.  Several coastal communities have reported widespread devastation.





1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results





Preliminary Removal Assessments and Site Inspections were not formally conducted at all EPA sites.  Project managers took numerous steps at Superfund Sites in efforts to prepare for Hurricane Sandy.  Damage assessments continue at EPA Sites as waters recede, power is restored, and managers are able to access their sites and regulated facilities.











		

 



		

1.2 Incident Objectives










		

 



		

 



		

Incident Objectives


1) The health and safety of our responders is the highest priority. 










2)  Ensure health and safety of the public by conducting environmental assessments, controlling hazards, and operating in accordance with the approved site safety and quality assurance sampling plans.










3) Assess needs and support the sustained operation of public drinking water facilities impacted by the storm.  This is the agency’s current operational priority.  Assess needs and support the sustained operation of waste water facilities impacted by the storm.




 



4) Conduct aggressive air, ground and water recon and investigation activities to identify active and potential pollution targets, as well as confirm extent of hurricane damage to oil and chemical facilities and critical infrastructure.




 



5) Rapidly control, contain and mitigate all sources of pollution threatening or impacting public health and the environment, to include the navigable waterways.  Coordinate actions with the States.




 



6) Manage a coordinated response effort with local, state, federal and industry partners and ensure adherence to policies, practices and plans of each. Assure that all stakeholders are informed of response activities and enhance proactive media and community outreach programs.




 



7) Manage a financial system that ensures accurate, efficient and effective accounting of resources continually monitor ESF #10 funds and adjust operations as needed.










8) Pursue and deploy any resources needed to support and sustain agency missions.














		

 



		

1.3 Critical Resource Needs










		

 



		

 



		

Critical Resource Needs





Critical Needs to maintain operational status and projected operational goals are being coordinated through the Resource Unit Leader.  EPA is working closely with local, state, and federal partners to coordinate critical needs of facilities that have been impacted.  The majority of needs from drinking water and wastewater facilities are the supply of fuel to maintain and operating status.  Although a function of Emergency Support Function #3, EPA was been requested to assist in support these needs.  Liaison Officers in the State EOCs and the FEMA RRCC continue to coordinate with other ESF partners on addressing these needs.











		

 



		

1.4 Strategic Considerations










		

 



		

 



		

Strategic Considerations


1) Develop work products, deliver necessary briefings, and arrange field oversight to ensure the health and safety of responders.





2) Ensure staffing adjustments meet current operational needs.





3) Provide direct work and/or technical support to collect HHW. 





4) Provide technical assistance to local and State governments on debris removal, including options to maximize recycling and composting.  



5) Coordinate efforts with States to identify needs and resolve issues.




 



6) The PVSC and MUCA waste water facility responses are a high priority.




 



7) Assure timely and accurate data management to enhance the operational function of the ESF #10 response effort with a high emphasis on drinking water and waste water reporting.




 



8) Accurately document ESF #10 response actions and ensure it is captured in appropriate official repositories.




 



9) Support the regional and national public affairs needs to provide effective messaging.











		

2. Current Activities









		

 



		

2.1 Operations Section









		

 



		

 



		











CURRENT ACTIVITIES:




DIVISION NEW JERSEY



Eight counties were initially declared eligible for Public Assistance in New Jersey.  Two additional counties, Cumberland and Hudson, were added on 3 November, 2012.  On 5 November, 2012 FEMA declared all remaining New Jersey counties eligible for Public Assistance.  



NEW JERSEY RESPONSE ACTIONS



Field operations were focused on providing continued support by the Waste Water Assessment Teams to two large waste water treatment facilities in Essex and Middlesex Counties; an assessment of a waste water treatment plant and a pump station in Ocean County, and pump stations in Monmouth County; Water Assessment of a drinking water facility in Ocean County; Hazmat Assessments in Essex, Hudson, Middlesex and Union Counties; and Recovery Support in Monmouth County.



Assessment Teams (NJ)



 



A Hazmat Assessment Team conducted field operations in Essex County and telephonic surveys in response to numerous NRC calls in Hudson, Union and Middlesex Counties during this operational period.  A summary of their activities is provided below.



 



Essex County



 



A Hazmat Assessment Team was deployed on 11 November, 2012 to conduct a rapid assessment of potential storm related impacts in the Ironbound Section of Newark, NJ. The NJDEP requested the assessment based on numerous complaints of odors and residents’ concerns of contamination spreading via floodwaters from contaminated sites and industrial operations in the area.  During the rapid assessment of the community, the Community Information Coordinator (CIC) directed the assessment team to five individual residential dwellings for site-specific assessments.   All the occupants reported that the NJDEP had previously been on-site and had pumped out the floodwaters from their basements.  At four of the five locations, there were no odors or indications of residual contamination.  At the remaining location, a small amount of oily water was observed in a control box in the basement.  The Hazmat Assessment team recommends no further action for this area based on their observations.



 



Hudson County



 



A Hazmat Assessment Team followed up on four NRC reports telephonically in Hudson County.  The NRC reports numbers were 1030008, 1029385, 102907[bookmark: _GoBack]6 and 1029379.  The first three NRC numbers are associated with relatively small issues and releases which have already been addressed and/or mitigated.  The remaining report number, 1029379, is currently being remediated by the responsible party and is reported to be 75% complete, with an estimated completion date of 14 November, 2012.  The facility reported they are also in contact with the NJDEP regarding this release.   All four of these NRC numbers have been closed out.



 



Middlesex County



A Hazmat Assessment Team followed up on one NRC report, NRC # 1028719, via telephone on 11 November, 2012 in response to this report.  The report is related to a petroleum release from a bulk storage terminal in Perth Amboy which resulted in a release to the Arthur Kill.   The USCG and DEP are leading the oversight of this response.  EPA continues to be available to assist DEP as requested.   This NRC number has been closed out.  



 



Union County



A Hazmat Assessment Team followed up on one NRC# 1028846 via telephone on 11 November, 2012 in response to this NRC report.  The report is related to a petroleum release from a terminal facility in Linden.  The USCG and DEP are leading the oversight of this response.  EPA continues to be available to assist DEP as requested.   This NRC number has been closed out.    



 



Mitigation Teams (NJ)



 



A Hazmat Recovery Team was deployed to the Borough of Rumson on 11 November, 2012 at the request of the USCG to recover two orphan containers identified during the previous operational period.  A summary of their activities is provided below.



 



At one location in the Borough of Rumson an approximately 500-gallon empty propane tank was collected from a debris field by the recovery team.  Following recovery, the tank was returned to the disclosed owner’s property at his request.    



 



At a second location in the same debris field in Rumson, a partially full diesel oil tank was recovered.  Prior to removal, the recovery team evacuated the tank of all contents.  The tank was loaded by ERRS personnel and transported to the Vineland Waste Collection Station.



 



Ocean Water Survey (NJ)



NJDEP requested EPA to conduct ocean water sampling in Newark Bay.  The Clean Harbors Ocean Survey Vessel, supplied with EPA DESA personnel, collected samples for fecal chloroform analyses during this operational period.  The analyses will be performed by the Region II laboratory.  Sampling activities will continue in the next operational activity.



 



Orphan Container Staging Areas



 



Vineland Waste Collection Station (Temporary) – ERRS crews continue to transport collected orphan containers to the facility in Vineland, NJ.  This collection pad is being used temporarily until EPA and NJDEP can finalize a more permanent location.



 



NJ Incident Summary Table



 



Below is a summary table for NJ Incident Reports as reported by the National Response Center and calls received in the REOC.  This information is current as of 1400 hours on 11/11/2012.  The table includes the materials involved.



  







    

        

            		

            		New Jersey Incidents

        



        

            		

            		Number of Notifications to EPA

        



        

            		Material Type

            		Reporting Operational Period

            		Previous Totals

            		Grand Totals

        



        

            		Oil

            		3

            		148

            		151

        



        

            		Other

            		0

            		6

            		6

        



        

            		Haz

            		0

            		3

            		3

        



        

            		Operational Period Total

            		3

            		157

            		160

        



    








 



 



Drinking Water Assessments (NJ)



 



Water Assessment Teams conducted a field inspection of one drinking water facilities during the 11 November, 2012 operational period.  The assessment was conducted in Ocean County.  A summary of their assessment activities is provided in the Water Highlights located under 6.0 Additional Sources of Information.



Wastewater Facilities (NJ)



 



Water Assessment Teams conducted a field assessment of one waste water collection system, provided continued recovery support to two additional waste water treatment plants and field assessments of three pump stations during the 11 November, 2012 operational period.   A summary of their assessment in the Water Highlights located under 6.0 Additional Sources of Information.










    

    

        

            		HHW Location

            		Small Containers (<5 Gal)

            		Containers (6-54 Gal)

            		Other Large(>55 Gal)

            		Drums

            		Cylinders

            		Propane Tanks

            		Electronics

            		White Goods

            		Lead Acid Batteries

        



        

            		Southern NJ Orphan Container Staging Facility

            		0

            		0

            		0

            		0

            		0

            		0

            		0

            		0

            		0

        



        

            		Totals Daily

            		0

            		0

            		0

            		0

            		0

            		0

            		0

            		0

            		0

        



        

            		Totals YTD

            		0

            		0

            		2

            		3

            		0

            		0

            		0

            		0

            		0

        



        

            		Total Collected

            		5

            		 

            		 

            		 

            		 

            		 

            		 

            		 

            		 

        



        

            		 

            		 

            		 

            		 

            		 

            		 

            		 

            		 

        



    











DIVISION NEW YORK

 



Nine counties have been declared as eligible for Public Assistance in New York State: Bronx, Kings, Nassau, New York, Queens, Richmond, Rockland, Suffolk and Westchester. EPA continues coordination efforts with USCG at the Staten Island EOC.  Assessment Teams have staged several HHW locations in Staten Island, Suffolk County, Queens and Nassau County.  Collection and segregation activities have commenced in Staten Island and Queens.





NEW YORK RESPONSE ACTIONS 





Assessment Teams (NY) 





New York City 





EPA and USCG continued to coordinate response efforts at the Staten Island EOC.  Assessment Teams containing EPA contractor support continued joint operations at Jamaica Bay Wildlife Refuge Area.   





In Red Hook Brooklyn drum recovery efforts were completed.  All HHW and orphan containers were removed and transported to the Fresh Kills Landfill staging area. 





EPA and ERRS retrieved approximately four containers along Bank Street near the Staten Island Ferry Terminal.  Most of the containers contents were unknown.  The containers were in poor condition and the markings, if present, were barely visible.  A 55-gallon poly drum, 5 gallon steel drum, and a leaking drum containing white material along with a 20-lb container were transported by ERRS to Fresh Kills Landfill HHW staging location.   





Suffolk County 





EPA responded to several NRC Reports in Babylon.  ERRS continued efforts at HHW staging areas in Riverhead, Babylon, Patchogue and Islip for collection and segregation operations to commence 11/12/12.  A four-person CIC team has been formed and is ready to deploy to Babylon to meet with EPA on 11/12/12.





Nassau County 





EPA responded to NRC Reports 1030155, 1028722, 1029795 and 1029685.  This included investigations in Long Beach, Oyster Bay, Baldwin and in Wantagh.  





EPA coordinated efforts with FEMA, and other participating agencies collocated in the EOC, and addressed emergency response calls and contractor resources.  ERRS continued HHW pad construction and mobilization activities to staging areas.Additional Hazardous Assessment Teams investigated NRC Reports in 1030064, 1028791, 1029878 and 1030029 in the towns of Seaford, Massapequa, Merrick and Wantagh.  In Massapequa there was an unknown source of spill in resident’s house and yard.  The team also responded to an underground storage tank.  In Seaford, orphan containers were discovered at residential properties.  Efforts to coordinate the removal of containers have commenced.





HHW Staging Areas (NY) 





Father Capodanno (Staten Island)


ERRS crews continued HHW segregation and collection activities at the Department of Sanitation debris point on Father Capodanno Drive in Staten Island. Crews continued to work in Level C PPE with full-face respirators.  EPA continued to coordinate with the ACE contractor for management of the waste piles.  Debris continues to be delivered and removed from the area, most going to Fresh Kills and others transported to a facility in New York State. 


Fresh Kills Landfill (Staten Island)  


ERRS continued the segregation of HHW and containers from the debris piles located at Plant #1.  Modifications to the designated hazard class staging areas were completed.  At Plant #2, crews continued the separation of debris, defined collection cells, and completed the cleaning/retrofitting of an indoor sorting area.  Crews also established an area designated for conducting hazardous characterization of materials for bulking and disposal purposes.   





Riis Park (Queens) 


Hazardous Assessment Teams collected approximately 348 containers of which 296 containers were less than 5 gallons.  Several propane tanks, cylinders, e-goods, fire extinguishers and batteries were recovered as well. Below is a summary table for NY Incident Reports as reported by the National Response Center and calls received in the REOC.  This information is current as of 1400 hours on 11/11/2012.  The table includes the materials involved.


 





    

        

            		

            		New York Incidents

        



        

            		

            		Number of Notifications to EPA

        



        

            		Material Type

            		Reporting Operational Period

            		Previous Totals

            		Grand Totals

        



        

            		Oil

            		4

            		112

            		116

        



        

            		Other

            		0

            		11

            		11

        



        

            		Haz

            		0

            		0

            		0

        



        

            		Operational Period Total

            		4

            		123

            		127[bookmark: _GoBack]

        



    








 


Wastewater/Drinking Water Information (NY) No wastewater treatment plants or drinking water facilities were assessed or sampled for this operational period.




    

    

        

            		HHW Location

            		Small Containers (<5 Gal)

            		Containers (6-54 Gal)

            		Other Large(>55 Gal)

            		Drums

            		Cylinders

            		Propane Tanks

            		Electronics

            		White Goods

            		Lead Acid Batteries

        



        

            		Father Capadano, Staten Island

            		0

            		0

            		0

            		0

            		0

            		0

            		0

            		0

            		0

        



        

            		Jacob Riis Park, Queens, NY

            		0

            		0

            		0

            		0

            		0

            		0

            		0

            		0

            		0

        



        

            		Fresh Kills Landfill Plant #1

            		40

            		0

            		0

            		0

            		1

            		1

            		18

            		14

            		1

        



        

            		Fresh Kills Landfill Plant #2

            		82

            		0

            		0

            		2

            		2

            		4

            		0

            		0

            		2

        



        

            		Totals Daily

            		122

            		0

            		0

            		2

            		3

            		5

            		18

            		14

            		3

        



        

            		Totals YTD

            		513

            		0

            		1

            		5

            		7

            		15

            		30

            		76

            		5

        



        

            		Total Collected

            		652

            		 

            		 

            		 

            		 

            		 

            		 

            		 

            		 

        



        

            		 

            		 

            		 

            		 

        



    











Night Operations




EPA went through all past "yellow" call entry NRC reports and put into pending status. Three new calls came in from NRC during this operational period; two calls were Sandy related. No response from the EPA was required. Situation Report was sent out at 22:00.






REGULATED FACILITIES 

A spreadsheet has been developed to track the status of facilities possibly impacted by Hurricane Sandy. This information includes facility contact person information, latitude and longitude, and description of release circumstances and cleanup efforts, and whether any EPA assistance is requested. The marker for EPA assistance is whether a regulated substance has been released into navigable waters and/or the environment.



The following table summarizes phone calls and emails in targeted impacted areas of New Jersey and New York.



 





    

        

            		Regulatory Program

            		Number of Facilities Contacted

            		Number of Facilities Reached

            		Report of Facility Releases

        



        

            		FRP

            		67

            		63

            		4

        



        

            		RMP

            		30

            		28

            		0

        



        

            		SPCC, Marinas, & Other Oil

            		300

            		168 

            		0

        



        

            		Total

            		397

            		259

            		4

        



    





 















TThe four FRP facilities that reported releases are the Kinder Morgan Carteret Terminal, Phillips 66 Bayway, EH Werner, and the Motiva Sewaren facility.  These sites are actively addressed with NJDEP and USCG.  An OSC has visited Phillips 66 Bayway and Motiva Sewaren to monitor cleanup efforts and provide assistance.  



In addition to an email distribution by the New York Marine Trades Association and Marine Trades Association of New Jersey to over 425 members, the Region is actively involved in contacting and reaching potentially impacted marinas via telephone and emails. The Region is evaluating all marinas damage assessment responses in order to determine appropriate follow-up.



Damage assessment results have been received, via email, by most registered RMP and FRP facilities in New Jersey and New York.  The Region is evaluating all damage assessment responses in order to determine appropriate follow-up.



Compliance assistance concerns are being actively addressed for RMP, FRP, SPCC, Marinas, and Other Oil facilities.  



RCRA Corrective Action Sites Update



Information listed for the RCRA Corrective Action Report was acquired on 10 November 2012.  No additional updates were available during the Operational Period.



 





    

        

            		State/County

            		Facilities

            		Facility Status Confirmed by EPA or State

            		Issues Reported by Facility, State or EPA*

        



        

            		New Jersey (1A) – Middlesex. Monmouth, Union, Passaic, Somerset, Hudson, Bergen, and Essex Counties

            		55

            		49

            		9

        



        

            		New Jersey (1B) – storm surge areas in Salem, Burlington, Gloucester, and Camden Counties

            		17

            		15

            		0

        



        

            		New Jersey (2) – facilities in other counties/non-storm surge areas

            		34

            		32

            		0

        



        

            		New York - All NYC, Nassau, Suffolk, Westchester, and Rockland Counties

            		37

            		17

            		2

        



    





 



*Four New Jersey 1A facilities are Industrial Users impacted by the Middlesex County Utilities Authority wastewater treatment plant issues.





They are: 



Veolia/Middlesex – pump and treat system shut down 



ER Squibb/North Brunswick – pump and treat system shut down 



Revlon/Edison – minimized discharge to MCUA while maintaining hydraulic control



Hercules/Parlin – minimized discharge to MCUA while maintaining hydraulic control









Summary of DECA Personnel in Field on Sunday, November 11, 2012



UST: DECA has 3 teams deployed in NYC Evacuation Zone A:  Bronx (Moy/Sullivan, R2 GOV); Brooklyn (Zafonte/Martin (SEEP), R2 GOV); Staten Island (Guster/Misluk, R3 GOV)









Summary of DECA Facility Assessments 



Through 11/10/12: Total of 68 UST assessments completed.  63 UST assessments are federally regulated UST facilities in Evacuation Zone A parts of Staten Island, Rockaways and Brooklyn/Coney Island.  5 assessments are > 50,000 gallon backup generator USTs on Staten Island and Lower Manhattan.



 





    

        

            		UST Field Assessments

            		Universe

            		Visited

            		Problem?*

        



        

            		NY

            		110

            		68

            		NYPD 60th Police Precinct 2951 W 8th Street, Brooklyn NY 11224.  Facility heavily damaged and inactive.  Recently installed USTs not assessed by operator.Diesel has ¼” of  water; other USTs no water.


            


            Verizon Wireless 140 West St. Manhattan  basement with backup generator USTs flooded; release reported and responded to by NYSDEC


            


            55 Water St. Manhattan : basement with backup generator USTs flooded; release reported and responded to by NYSDECOak Wood Beach STP on Staten Island gasoline USTs not operational due to dispenser malfunction


            


            No Power:  13 facilities


            Storm Damaged Facility: 18


            Storm Damaged UST System (# facilities) : 6 Yes 9 unknownSpills:  2Require Follow-Up: 19 facilities

        



    








 



NJDEP reported the following UST Activities for Northern Region.



 





    

        

            		Total # Facilities 113 Site visits – 12 were follow ups - 101  Individual sites                                                       

        



        

            		Total Needing Assistance                                              

        



        

            		Total Not Operating

            		Operating on Grid

            		Operating on Generator

        



        

            		50

            		47

            		4

        



        

            		Flooded

            		 27

            		Flooded

            		11

            		Flooded

            		0

        



        

            		No Power

            		23

            		No Power

            		 

            		No Power

            		 

        



        

            		Flooded tanks      3 sites had water in UST                

        



    





 



NJDEP also reported that in Ocean County, 62 site visits were performed and 33 facilities were not operating due to power loss. They are analyzing data to include in summary table to be reported next week.



 



Summary of Large Quantity Generator (LQG) Assessments



 





    

        

            		State

            		Universe

            		Visited

            		Contacted via phone

            		Reached via phone

            		Problems

        



        

            		NY

            		129

            		18

            		0 (plan on performing site visits to all)

            		 

            		2

        



        

            		NJ

            		404

            		0 (Site visits to commence next week, pending mapping and targeting in flood zone.)

            		13

            		8

            		0

        



    








Identified Problems:



1. Kinder Morgan Liquid Terminals, 4101 Arthur Kill Road, Staten Island - Four 55-gallon drums of waste lost (one of which was D001/D018 hazardous waste - solvent soaked rags, the other three were non-hazardous well purge water). Facility unsure of whether this was reported to the spill response center - we have reported this to the EPA incident command. Also lost 15 5-gallon pails of unknown product, some but not all of which were recovered. Wilfredo Palamino was also present at the site for corrective action assessment. Facility also lost hazardous waste documents.



2. Kinder Morgan Carteret Facility - Facility not visited but EPA inspector was informed that several large tanks had floated up, were damaged, and had released their contents.






Summary of Pesticide Producing Manufacturers Assessments



 





    

        

            		State

            		Universe

            		Contacted via Phone

            		Reached via Phone

            		Problems

        



        

            		NY

            		85

            		47

            		31

            		0

        



        

            		NJ

            		187

            		102

            		78

            		1

        



        

            		Total

            		272

            		149

            		109

            		1

        



        

            		

            		

            		

            		

            		

        



        

            		

            		

            		

            		

            		

        



        

            		

            		

            		

            		

            		

        



    








Identified Problem:



Company: Mid Continent Packaging/Alden Leeds located at 55 Jacobus Ave, Kearney, NJ; telephone 973-589-3544, contact Mark Epstein, VP Operations. They manufacture pool chemicals. As a result of fire and storm surge from hurricane, they have several hundred tons of pool chemicals that are contaminated. They contacted Hadar Camargo of the NJDEP/OEM. Mr. Epstein requested federal assistance since the chemicals are unsecured.





Summary of Air Facility Assessments 



DECA has compiled a list of facilities in the Region to assess for potential air impacts from the hurricane (about 15 in NJ and 15 in NY). The list consists of bulk loading terminals, landfills, chemical companies, oil refineries, etc. Starting on Friday November 9, air inspectors will be visiting the sites on this list. We are also in contact with NY and NJ to assess what sites they have addressed since the storm. 






Summary of PCB Facility Assessments: 



 





    

        

            		NJ Reported Transformer Releases*

        



        

            		Universe                      

            		Non-PCB

            		Unknown for PCBs

            		Confirmed PCB Release

        



        

            		72        

            		34

            		36

            		2

        



        

            		*Due to ongoing emergency response operations at the utilities, they will not be contacted until power restoration is complete.

        



    








Identified Problem:



Rockland Electric – Two pole mounted transformers discharged PCB oils into street. Absorbent was placed on road, but vehicles re-entered area and tracked spilled oil down the road.



 





    

        

            		NY Reported Transformer Releases*

        



        

            		Universe                      

            		Non-PCB

            		Unknown for PCBs

            		Confirmed PCB Release

        



        

            		646

            		0

            		645

            		1

        



        

            		*Due to ongoing emergency response operations at the utilities, they will not be contacted until power restoration is complete.

        



    








Identified Problem:



NYS Electric and Gas - 5 gallons of oil containing PCBs from a pole transformer. Company is addressing.



  





    

        

            		Permitted PCB Storage and Treatment Facilities in the Impacted Area*

        



        

            		            State            

            		Universe

            		Contacted

            		Reached

            		Confirmed Release

        



        

            		NJ

            		10 storage facilities     

            		10

            		4

            		0

        



        

            		NJ

            		1 disposal facility

            		1

            		1

            		0

        



        

            		NY

            		5 storage facilities

            		5

            		2

            		0

        



    











SUPERFUND SITE ASSESSMENTS 

 



Assessments at EPA Superfund Sites were requested by State and County representatives to determine any potential threats caused as a result of Hurricane Sandy.  Some facilities were noted to have structural damage as a result of the Hurricane.  However, it is the potential impact to the health of residents in the community that is the greater concern.  Response actions are being and will be taken to mitigate and prevent any identified release or public health threats.



  





    

        

            		Superfund Site Assessments

        



        

            		 

            		Within Declared Counties

            		Assessed 

            		Pending 

            		Posing Potential Threat

        



        

            		Remedial Sites

        



        

            		New Jersey

            		114 (including 3  proposed)

            		78

            		36

            		1*

        



        

            		New York

            		29 (1 proposed)

            		18

            		11

            		0

        



        

            		Removal Sites

        



        

            		New Jersey

            		83

            		83

            		0

            		0

        



        

            		New York

            		22

            		22

            		0

            		0

        



    





*Last updated on November 9, 2012 with explanation of number changes on November 10, 2012.  Assessments of Sites are expected to resume following the holiday.



 



Raritan Bay Slag (NJ)



EPA is currently waiting for analytical data to be processed prior to making further site decisions.  It is anticipated that additional fencing will be placed in critical areas, however activities at the Raritan Bay Slag Site will resume following data review.















		

 



		

2.2 Planning Section










		

 



		

 



		



PLANNING



The Planning Section continues to organize operational status reports, plan for the next operational period, and assist with needs in support of operations.  The utilization of FlexViewer continues to grow as more regulatory programs commence and continue assessments.  EPA personnel working in various regional offices are able to view data, generate maps, and become aware of the Common Operating Picture.  ASPECT imagery has been uploaded and is being used to determine additional areas of assessment for drinking water facilities, wastewater facilities, HHW reconnaissance points, orphaned container recovery efforts, location of EOCs, potential staging areas, etc.  This imagery will also be used when assessments to determine changes of the NJ and NY coast lines commence.



The Environmental Unit is operational and reviewing data generated from sampling events that have been performed.  Sampling at the Gowanus Canal Site, Raritan Bay Slag Site, and the Clean Harbors ocean water event have been completed.  QAPPs are in place for various sampling events and are utilized by sampling personnel in the field.











		

 



		

2.3 Logistics Section










		

 



		

 



		



Logistics





Logistics continues working on securing vehicles for responders and obtaining fuel for vehicles. Logistics has also been working on obtaining hotel rooms for personnel that will be coming from other Regions to assist in response and recovery efforts. Hotels in Long Island and throughout New Jersey have become scarce due to the amount of displaced people. PPE requests are also being processed. All logistical needs are being handled through the REOC at this time.















		

 



		

2.4 Finance Section










		

 



		

 



		

FINANCE



  



EPA continues to track costs and monitor funding levels against FEMA Mission Assignments.  Current Mission Assignments and Estimated Expenditures and Daily Cost Burn as of 11/11/2012 @ 1330 hours;



 



 





    

        

            		Region, State

            		Agreement #

            		Agreement Date

            		Agreement Amount

            		Costs Incurred To Date

            		Estimated Burn Rate ($/day)

            		Purpose

            		

             



            

        



        

            		Region 2, New Jersey

            		4086DR-NJ-EPA-01 Expires 12/10/12

            		10/30/2012

            		$300,000.00

            		$257,844.10

            		$21,487.01

            		ESF-10 EOC deployment and assessment assistance in NJ

            		

             



            

        



        

            		Region 2, New Jersey

            		4086DR-NJ-EPA-02 Expires 12/01/12

            		11/1/2012

            		$300,000.00

            		$218,233.49

            		$21,823.35

            		Drinking & Wastewater Assistance

            		

             



            

        



        

            		Region 2, New Jersey

            		4086DR-NJ-EPA-03 Expires 11/30/12

            		11/2/2012

            		$1,000,000.00

            		$57,989.75

            		$6,443.31

            		Technical Assistance for Environmental Assessments

            		

             



            

        



        

            		Region 2  New Jersey

            		4086DR-NJ-EPA-04 Expires 03/02/12

            		11/2/2012

            		$3,500,000.00

            		$181,395.28

            		$20,155.03

            		Direct Federal Assistance for oil/hazmat field ops

            		

             



            

        



        

            		Region 2  New Jersey

            		4086DR-NJ-EPA-05 Expires 12/08/12

            		11/08/2012

            		$1,000,000.00

            		$56,791.16

            		$3,786.08

            		REOC

            		

             



            

        



        

            		

            		 

            		 

            		 

            		 

            		 

            		 

            		

             



            

        



        

            		Region 2 New York

            		4085DR-NY-EPA-02 Expires 11/10/12

            		10/30/2012

            		$400,000.00

            		$419,860.52

            		$34,988.38

            		ESF-10 EOC deployment and assessment assistance in NY

            		

             



            

        



        

            		Region 2 New York

            		4085DR-NY-EPA-01 Expires 12/01/12

            		11/1/2012

            		$300,000.00

            		$12,963.45

            		$1,296.35

            		Drinking & Wastewater Assistance

            		

             



            

        



        

            		Region 2 New York

            		4085DR-NY-EPA-04 12/04/12

            		11/4/2012

            		$500,000.00

            		$163,530.42

            		$23,361.49

            		Technical Assistance for Environmental Assessments

            		

             



            

        



        

            		Region 2 New York

            		4085DR-NY-EPA-03 12/01/12

            		11/2/2012

            		$1,500,000.00

            		$334,740.92

            		$37,193.44

            		Direct Federal Assistance for oil/hazmat field ops

            		

             



            

        



        

            		Region 2 New York

            		MA# Unknown/Verbal MA Pending

            		NA

            		$75,000.00

            		$7,221.00

            		$481.40

            		Dewatering Ops

            		

             



            

        



        

            		

            		

            		

            		$7,880,000.00

            		$1,714,808.68

            		$114,320.58

            		

            		

             



            

        



        

            		

             



            

            		

            		

             



            

        



        

            		

             



            

            		

            		Reconfirmation of MA Funding Obligations Necessary (Ceiling increase or separate funding streams)

        



    















		

 



		

2.5 Other Command Staff










		

 



		

 



		

2.5.1 Safety Officer


Safety Officers prepared JHA's for field operations.  Representatives worked with Resources on S&H requirements for deployment packages and coordinated with CISM for on-site support.  Safety Officers also met with Kemron Safety Officer on PVSC Ops. 










2.5.2 Liaison Officer




The EPA representative at the RRCC located in Colts Neck, NJ has completed the migration to the NJ JFO in Middletown, NJ.  FEMA and New Jersey representatives should complete their transition into the JFO in the next operational period.  Many representatives from the NJEOC and NYSEMO were not available during the operational period.









 



2.5.3 Information Officer












David Kluesner is PIO for November 11 - 12 and can be reached at 646-369-0068.  PAD issued a Region 2 press release on HHW collection efforts in Suffolk County.  A four-person CIC team has been formed and is ready to deploy to Babylon to meet with an OSC on November 12.  A CIC was deployed to the Ironbound section of Newark to accompany an OSC in a reconnaissance of potential environmental impacts.  The CIC and OSC interviewed Ironbound residents and documented specific issues and concerns of residents.  The CIC/Response Corps teams will be deployed to Suffolk County on Wednesday, November 14.  The Info office prepared Web text for posting sampling results and maps on the Raritan Bay Slag Web site.  This text has been submitted to the HQ EOC for review, approval and likely posting on November 12.  Info office reached out to New Jersey stakeholders on Clean Waters sampling in Newark Bay.















		

3. Participating Entities









		

 



		

3.1 Unified Command





Unified Command has been established in Staten Island with the United States Coast Guard Sector New York. Mission Assignments have been issued to USCG for assessment and mitigation along the shores of Staten Island. USCG is focused on conducting shoreline assessments and has requested EPA contractor support to assist in these investigations. EPA has a seat with the UC and is coordinating activities associated with very specific Mission Assignments. EPA is also coordinating efforts to have interior areas that may have also been impacted as a result of storm surge and high winds.

EPA has participated in coordination calls with Sector Delaware Bay. Although UC has not been established for this Sector, one may be forthcoming.



3.2 Cooperating Agencies




EPA is coordinating with a host of agencies on numerous efforts to assess, respond, recover, and mitigate environmental threats caused by Hurricane Sandy. Federal partners include FEMA, Army Corp. of Engineers, USCG, NOAA, and others. State agencies that EPA is coordinating efforts with include Departments of Health, Transportation, Sanitation, Parks, NYSDEC, NJDEP, Emergency Management, and others. County and local officials are also integrated in decision making and tactical assessments of situations.











		

4. Personnel On Site









		

 



		

 











    

        

            		Region/State

            		Current EPA Personnel In Field 


            (All Venues other than EPA Offices)

            		Current EPA Contractor Personnel In Field

            		EPA Personnel in REOC

            		Contractor Personnel in REOC

            		 Total 

        



        

            		Region 2

            		

            		

            		38

            		47

            		85

        



        

            		    New York

            		23

            		44

            		

            		

            		67

        



        

            		    New Jersey

            		17

            		20

            		

            		

            		37

        



        

            		Total

            		40

            		64

            		38

            		47

            		189

        



    





 



 





    

        

            		Number of EPA Personnel Deployed to Region 2 - Hurricane Sandy

        



    





 



 





    

        

            		 

            		OSCs

            		RMs

            		PIOs

            		Water Specialists

            		GIS Specialists

            		RPMs

            		CICs

            		Other (field capable)

            		Other (not field capable)

            		Total by Region

        



        

            		Region 1

            		4

            		0

            		0

            		0

            		0

            		0

            		1

            		0

            		0

            		5

        



        

            		Region 3

            		6

            		0

            		0

            		0

            		0

            		0

            		0

            		0

            		0

            		6

        



        

            		Region 4

            		0

            		0

            		0

            		0

            		0

            		0

            		0

            		0

            		0

            		0

        



        

            		Region 5

            		0

            		0

            		0

            		0

            		0

            		0

            		0

            		0

            		0

            		0

        



        

            		Region 6

            		0

            		0

            		0

            		0

            		0

            		0

            		0

            		1

            		0

            		1

        



        

            		Region 7

            		0

            		0

            		0

            		0

            		0

            		0

            		0

            		0

            		0

            		0

        



        

            		Region 8

            		0

            		0

            		0

            		0

            		0

            		0

            		0

            		0

            		0

            		0

        



        

            		Region 9

            		0

            		0

            		0

            		0

            		0

            		0

            		0

            		0

            		0

            		0

        



        

            		Region 10

            		 

            		 

            		 

            		 

            		 

            		 

            		 

            		 

            		 

            		 

        



        

            		HQ

            		0

            		0

            		0

            		0

            		0

            		0

            		0

            		0

            		0

            		0

        



        

            		Special Teams

            		 

            		 

            		 

            		 

            		 

            		 

            		 

            		 

            		 

            		 

        



        

            		Total by job title

            		10

            		0

            		0

            		0

            		0

            		0

            		1

            		1

            		0

            		12

        



    





 












		

5. Definition of Terms









		

 



		

Definition of Terms





Assisting and Cooperating Agencies - Agencies who are assisting the EPA response, but are not a part of Unified Command. 





E Goods - Electronic machines which contain hazardous components. Emergency Response - any activity undertaken by the Operations Section which mitigated an immediate threat to human health or the environment. 





FRP - Facility Response Plan. Under the Clean Water Act, as amended by the Oil Pollution Act, a plan for responding, to the maximum extent practicable, to a worst case discharge, and to a substantial threat of such a discharge, of oil.  Required by certain facilities that store and use large quantities of oil. 





Household Hazardous Waste - Small quantity waste from households that contain corrosive, toxic, ignitable, or reactive ingredients is hazardous.  This includes pesticides, paint, solvents, etc. 





Hazardous Debris - Debris which contains compounds that make it inappropriate for municipal landfill disposal 





Monitoring - Using equipment which will give limited real-time information about constituents in environmental media.  This method is used most often for air and water testing. 





RCRA - Resource Conservation and Recovery Act. 





RMP- Risk Management Plan. Under the Clean Air Act, certain facilities with large quantities of toxic potentially air born chemicals whose releases may impact human populations are required to submit to EPA a plan for  hazard assessment, prevention, and emergency response. 





Sampling -The process of taking environmental media for  analysis at a laboratory of its constituents.  These tests may require multiple days to complete, but test for a wider array of constituents than monitors. 





Small Container - any container with a potential capacity of less than 5 gallons. 





TRI - Toxic Release Inventory - A publicly available EPA database that contains information on toxic chemical releases and other waste management activities reported annually by certain covered industry groups as well as federal facilities. This inventory was established under the Emergency Planning and Community Right-to-Know Act of 1986 (EPCRA) and expanded by the Pollution Prevention Act of 1990. 





Unified Command - A structure based on the Incident Command System (ICS) that brings together the Incident Commanders of all major organizations involved in the incident in order to coordinate an effective response, while at the same time allowing each to carry out their own jurisdictional, legal, and functional responsibilities. 





White Goods - Large home electronics such as refrigerators, washing machines, and dryers. 





WW - Wastewater Treatment Facilities











		

6. Additional sources of information









		

 



		

US EPA Region 2 Water Highlights:









Drinking Water and Wastewater Facility Status – See today’s Tables for a snapshot of facility status.  The Situation Report issued overnight will include the narrative from the OSC reports today.  



 



NJ Drinking Water Facilities



 



Summary – The universe of community systems is 612, serving a population of 9 million.  A community drinking water system is a public water system that provides drinking water year-round.  To date, we know that 43 systems need assistance (based on the determination of the state, the facility or the OSC).  Of these systems, 30 are operational; 18 are on generators, and the power source is unknown for 12 systems that have boil water advisories.  Thirteen are non-operational due to power loss.



 



 



EPA Sampling in NY / NJ Harbor – At the request of New Jersey Department of Environmental Protection (NJDEP), EPA Region 2 is sampling for fecal coliform in the NY/NJ Harbor and at the PVSC outfall on 11/11 and 11/12 and will analyze those samples in the Region 2 lab.  These samples will be compared to samples that NJDEP took on 11/9.  



 



Water Highlights Insert:



 



Borough of Seaside Park Water Department – Borough of Seaside Park (Ocean County, NJ) - On 11 November, 2012 a Water Assessment Team was deployed to the Borough of Seaside Park Water Department to assess the operational status of the facility.   Two of the three wells which comprise the system are currently operational.  The remaining well is non-operational due to electrical damage.  Wells are operating on generator power and have emergency generators and adequate fuel to continue operations.  The water mains and distribution system remain intact.  No further EPA assistance is required at this time.



  



NJ Wastewater Treatment Plants



 



Summary – The universe of wastewater treatment systems is 179.  To date, we know that 35 are impacted.  Based on information provided by NJDEP, all of these are operational; 22 are on the grid, and 13 are on generators.  Two facilities are bypassing or not providing full secondary treatment.



 



Middlesex County Utility Authority (MCUA) – The plant (110 million gallons per day (MGD) average dry weather flow) is on the grid and receiving wastewater from the South Amboy pump station (~ 3-4 MGD), Sayreville Pump Station (~ 50 MGD, but normally 70 MGD), and the Edison Pump Station (~ 20 MGD, but normally ~ 90 MGD to address wet weather flow).  The remainder of the Sayreville Pump Station flow (~ 20 MGD) is discharging untreated wastewater to Washington Canal/Raritan Bay. Total current flow to the treatment plant (and being treated) is 68.5 MGD.


 


Sayreville Pump Station Status:  Dewatering is 80% complete now that the sluice gate is closed, but there is some seepage through the gate. 50 MGD is currently being pumped to the MCUA Plant with diesel pumps.  Additional pumps to pump 70 MGD (all of the dry weather flow) are expected to be in service tonight.  Of note today (11/11), recreational boaters were observed in the canal - - specifically jet skiers, even though ~ 20 MGD of raw sewage continues to be discharged to the canal.  We notified NJDEP managers (Siekerka, Putnam and Lipoti) in the late afternoon.


 


Edison Pump Station Status:  Edison Pump Station has temporary pumps in place to send 20 MGD to the plant sufficient for all dry weather flow.  The station is designed to pump for 90 MGD and had 5 pumps.  During a wet weather event, under current bypass pumping, this station will not be able to handle all combined sewage and will overflow several manholes upstream of the station, resulting in discharges to Red Root Creek, a small tributary to the Raritan River.  By the end of next week, the plan is to have the 30 MGD pump back in place.   



 



MCUA has requested EPA assistance in facility cleaning operations of their pump rooms and other facility infrastructure so that MCUA can focus their resources on other critical recovery operations.  USACE has completed the preliminary assessment of the pumping station's status on how to best repair the pumping station in order to reach the MCUA's goals and are currently evaluating the feasibility of each option.  



 



Passaic Valley Sewerage Commission (PVSC) – PVSC is the fifth largest wastewater treatment plant in the United States, discharging 330 MGD.  Wastewater is moving through the plant, but receiving primary treatment.  PVSC is discharging chlorinated wastewater from the site into New York Harbor.  Total suspended solids (TSS) in excess of permitted limits continue to be discharged into New York Harbor and will dissipate once processes to handle the sludge are put into place.  



 



Sludge removal is the biggest issue that must be resolved as soon as possible.  Six primary clarifiers and six secondary clarifiers will go into service on 11/12, with sludge treatment by the Synagro units operational sooner than expected (initially expected to go on line by 11/14 or 11/15).  Two week old sludge cake is being removed from silos today.  The two Zimpro units are on track to operate by 11/14, and two more will go into service by 11/16.  PVSC and Synagro continue to work on odor control. Starting tomorrow, EPA will be monitoring for hydrogen sulfide at perimeter locations north, south, east and west of the facility, as well as the Ironbound area and 4 locations off-site. The U.S. Army Corps of Engineers will have a water misting system at the temporary centrifuge.  All on-site sludge will receive oxygen treatment followed by peroxide polishing.     



On-site FEMA personnel continue to assist PVSC in the cost reimbursement documentation for hurricane related damages.  ERRS continues nighttime power washing operations to augment PVSC’s cleanout of the impacted tunnels and basements in coordination with PVSC.  EPA continues multi-agency coordination (NJDEP, COEs, PVSC, FEMA) for sludge dewatering odor control and regulatory relief on the landfill acceptance of the centrifugally solidified sludge.  



 



Water Highlights Insert:



 



Seaside Park Sanitary Collection System (Ocean County) - On 11 November, 2012 a Waste Water Assessment Team was deployed to the Seaside Park Sanitary Collection System to assess the condition of the facility’s waste water treatment plant’s operational status.  The Seaside Park Sanitary Collection System discharges to the Ocean County Utility Authority (OCUA).  The Seaside Park Sanitary Collection System (and the OCUA) are fully operatio[bookmark: _GoBack]nal and there is no structural damage to either facility (see Situation Report # 9 for additional details on OCUA operations).  Permanent (grid) power is being utilized by the facility.  The facility has emergency generators available.  No further EPA assistance is required at this time.



 



Curtis Point Sewage Pump Station (Mantaloking, Ocean County) - On 11 November, 2012 a Waste Water Assessment Team was deployed to Mantaloking to assess the condition of the facility’s Curtis Point Sewage Pump Station operational status.  The area remains under an evacuation order due to storm impacts and the sewage system is currently not operating.  No damage was observed by the Waste Water Assessment Team.  No further EPA assistance is required at this time.



 



South Monmouth Regional Sewage Authority, North Boulevard Pump Station (Monmouth County) - On 12 November, 2012 a Waste Water Assessment Team was deployed to the South Monmouth Regional Sewage Authority (SMRSA) North Boulevard Sewage Pump Station in Lake Como to assess the condition of this pump station.  The pump station is inoperable due to electrical damage as a result of the storm.   Currently the facility is utilizing external emergency pumps and generators to overcome this issue.  The SMRSA plans to permanently decommission this pump station.  No further EPA assistance is required at this time.



 



South Monmouth Regional Sewage Authority, South Boulevard Pump Station (Monmouth County) - On 12 November, 2012 a Waste Water Assessment Team was deployed to the South Monmouth Regional Sewage Authority (SMRSA) South Boulevard Sewage Pump Station in Lake Como to assess the condition of this pump station.  The pump station is inoperable due to electrical damage as a result of the storm.   Currently the facility is utilizing external emergency pumps and generators to overcome this issue.  The SMRSA has scheduled this pump station for repair.   No further EPA assistance is required at this time.



 






                                                          NY Drinking Water Facilities



Summary – The universe of community systems is 191, serving a population of 12 million.  To date, we know that 63 facilities need assistance (based on the determination of the state, the facility, or the OSC).  Thirty-one are operational; 5 are on the grid, 8 are on generators, and the power source is unknown for 18 systems that have boil water or do not use advisories.  Thirty-two are non-operational; 1 is flooded and 31 suffered a power loss.



 



 


                                                   NY Wastewater Treatment Plants



Summary – The universe of wastewater treatment systems in the declared area is 83.  To date, we know that 17 are impacted.  According to NYSDEC’s last report on 11/9, all 17 are operational; 1 is on the grid and 16 are on generators.  Six are bypassing or not providing full secondary treatment.



 



 



 





    

        

            		Drinking Water – New Jersey – Current as of 11/11

            		Population Served 

        



        

            		Total # Facilities – Community = 612

            		9,000,000

        



        

            		EPA Assessed (cumulative) = 25

            		488, 444

        



        

            		Total Currently Needing Assistance* = 43

            		2,141,937

        



        

            		Operational = 30

            		2,091,342

        



        

            		       On Grid  = 0

            		Generator  = 18

            		Gravity Fed  = 0

            		 

        



        

            		       Boil Water Advisories = 12** 

            		368,761

        



        

            		Do Not Use = 0 identified today

            		0

        



        

            		Non-Operational = 13

            		50,595

        



        

            		       Flooded = not identified

            		Power Loss = 13

        



        

            		

            		

            		

            		

        



    





 



 





    

        

            		Wastewater Treatment Systems–New Jersey–Current as of 11/11

            		Population Served 

        



        

            		Total # Facilities = 179

            		 

        



        

            		EPA Assessed (cumulative) = 16

            		n/a

        



        

            		Total Currently Impacted  = 35

            		n/a

        



        

            		Operational = 35

            		n/a

        



        

            		       On Grid = 22

            		Generator = 13

            		 

        



        

            		Bypassing or not providing full secondary treatment = 2

            		n/a

        



        

            		Non-Operational = 0

            		n/a

        



        

            		       Flooded = 0

            		Power Loss = 0

            		 

        



    





 



 





    

        

            		Drinking Water - New York State – Current as of 11/11

            		Population Served 

        



        

            		Total # Facilities (Declared Counties) Community = 191

            		12,000,000

        



        

            		EPA Assessed (cumulative) = 37

            		1, 494, 485

        



        

            		Total Currently Needing Assistance*  = 63

            		821,555

        



        

            		Operational = 31

            		267,784

        



        

            		      On Grid  = 5

            		Generator  = 8

            		Gravity Fed  = 0

            		 

        



        

            		Boil Water Advisories = 16**

            		5,877

        



        

            		Do Not Use = 2**

            		   36,800

        



        

            		Non-Operational = 32

            		553,771

        



        

            		      Flooded = 1

            		Power Loss = 31

        



        

            		

            		

            		

            		

        



    









 



 





    

        

            		Wastewater Treatment Systems – New York State Current as of 11/11

            		Population Served 

        



        

            		Total # Facilities (Declared Counties) = 83 

            		 

        



        

            		EPA Assessed (cumulative)      = 12

            		n/a

        



        

            		Total Currently Impacted  = 17

            		n/a

        



        

            		Operational = 17

            		n/a

        



        

            		      On Grid = 1

            		Generator = 16

            		 

        



        

            		Bypassing or not providing full secondary treatment = 6

            		n/a

        



        

            		Non-Operational = 0

            		n/a

        



        

            		      Flooded = 0

            		Power Loss = 0

            		 

        



    





 



* “Total Currently Needing Assistance” is determined by the state, the facility or the OSC.  



**Facilities with Boil Water or Do Not Use Advisories are operational, but the source of power is unknown.







ADDITIONAL INFORMATION 



WEBSITE:  http://www.epaosc.org/HurricaneSandy



INSTRUCTIONS FOR EPAOSC.NET:



If you do not have a password or have never used the EPAOSC.net website before, you will need to click the login button on the top right of the web page. Once on the login page, you will need to click on REGISTER HERE, provide the information requested and submit. This submits your request to ERT, and they will generate a user ID and password for you to enter the private side of the Website. In less than 10 minutes after registering, you should receive an e-mail from ERT SUPPORT providing the information (login and password). At this point you can then enter the website: www.epaosc.net, click on log in, then enter your information. Once logged in, click on websites, then click on Region 2. The Hurricane Irene website should be one of the first ten websites that pop up, if not, you can scroll down to the find the site. Click on Hurricane Sandy. Once on the site, you can navigate to the documents that will be stored there.



FlexViewer : 



WEBSITE: http://www.epa.gov/geospatial/ermaps/Region2_HurricaneSandy/



The EPA Region 2 Common Operating Picture is now available on FlexViewer.  This interactive display is constant being updated with various information pertaining to assessments, resource locations, EOC locations, status of remedial/removal sites, water treatment facility locations, and many other.  Individuals located within the EPA network may view the display and create their own maps, however the COP located in the Situation Unit adjusts to the needs of the operations.    



If you find that you are having trouble viewing the website, please contact the EPA duty officer at (732) 906-6850



EPA Edison REOC                                                                                     732-906-6850



Afterhours Notifications, National Response Center (NRC)                              800-424-8802


Deputy Regional Incident Commander (DRIC) for NY, Neil Norrell                    908-420-4512


Deputy Regional Incident Commander (DRIC) for NY, Anne Kelly                    212-637-4397


Deputy Regional Incident Commander (DRIC) for NJ, Christopher Jimenez       908-420-4484


Deputy Regional Incident Commander (DRIC) for NJ, Laura Casillas                215-779-4898



FEMA IMAT (Albany), Michael Solecki, OSC                                                908-420-4501

NJ EOC (Trenton), Carl Pellegrino, OSC                                                       908- 420-4491


FEMA RRCC(Colts Neck), Steve Touw, OSC                                                908-420-4458


NYC OEM (Brooklyn), Margaret Chong, OSC                                                908-420-4477


UC USCG (Staten Island), Ellen Banner                                                       908-420-4462



REPORTING SCHEDULE


Situation Reports are due out at 2300 hrs at the conclusion of that operational day. 



Situation Reports for response activities in New Jersey and New York associated with Hurricane Sandy can be found at www.epaosc.org/HurricaneSandy. 











		

7. Situational Reference Materials









		

 



		

Situational Reference Materials


Situation Reports for response activities in New Jersey and New York associated with Hurricane Sandy can be found at www.epaosc.org/HurricaneSandy. 

























total, there will be five EPA managed staging areas.  Four of these will be located in Suffolk County and one will
be in Nassau County. 
EPA continues to staff the USCG Unified Command in Staten Island.  As such, EPA contractors continue to conduct
coordinated shoreline assessments with Coast Guard personnel.  USCG has also reque= sted EPA assistance on
container recovery in areas throughout NJ and Staten Island.  Recovery teams in Staten Island have been
retrieving nuisance containers from residential properties and transporting them to the Fresh Kills Landfill Staging
Area. 
In Red Hook and Newtown Creek, EPA personnel removed HHW and orphaned containers, which were transported
to Fresh Kills Landfill.&nb= sp; Community Involvement Coordinators continued to provide outreach material in
the Red Hook area, and address community concerns.

1. Introduction
  1.1 Background

   

Site Number:      Contract Number:  
D.O. Number:      Action Memo Date:  
Response Authority: Stafford Act    Response Type: Emergency
Response Lead: FEMA    Incident Category: Removal Action
NPL Status: Non NPL    Operable Unit:
Mobilization Date: 10/29/2012    Start Date: 10/29/2012
Demob Date:      Completion Date:  
CERCLIS ID:    RCRIS ID:
ERNS No.:    State Notification:

1.1.1 Incident Category

Hurricane Disaster Response

1.1.2 Site Description

1.1.2.1 Location

Ten counties were originally declared eligible for Public Assistance in New Jersey: Atlantic, Cape May, Essex,
Hudson, Middlesex, Monmouth, Ocean, Somerset, Bergen, and Union.  On November 5, 2012 FEMA declared the
remaining New Jersey counties eligible for public assista= nce: Cumberland, Salem, Glouster, Camden,
Burlington, Mercer, Hunterdon, Warren, Morris, Sussex, and Passaic.  
Nine counties have been declared as eligible for Public Assistance in New York State: Bronx, Kings, Nassau, New
York, Queens, Richm= ond, Rockland, Westchester, and Suffolk.  

1.1.2.2 Description of Threat

Releases of oil and chemicals as a direct result of high winds and flooding= .  Damage to facilities located within
the impacted area have the potential to transport containers, waste, and process equipment that may contain
hazardous materials.  High winds from hurricane Sandy have caused transformer poles to fall and substations to
catch fire and cause additional hazards throughout communities.  Storm surges along the coast line and inner
waterways have moved sand, sediments, and sludge into residential and business properties.  Several coastal
communities have reported widespread devastation.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

Preliminary Removal Assessments and Site Inspections were not formally conducted at all EPA sites.  Project
managers took numerous steps at Superfund Sites in efforts to prepare for Hurricane Sandy.  Damage
assessments continue at EPA Sites as waters recede, power is restored, and managers are able to access their
sites and regulated facilities.

  1.2 Incident Objectives
Incident Objectives
1) The health and safety of our responders is the highest priority. 

2)  Ensure health and safety of the public by condu= cting environmental assessments, controlling hazards, and
operating in accordance with the approved site safety and quality assurance sampling plans.

3) Assess needs and support the sustained operation of public drinking water facilities impacted by the storm. 
This is the agency’s current operational priority.  Assess needs and sup= port the sustained operation of waste
water facilities impacted by the storm. 



   

 

4) Conduct aggressive air, ground and water recon and inv= estigation activities to identify active and potential
pollution targets, as well as confirm extent of hurricane damage to oil and chemical facilities and critical
infrastructure. 
 

5) Rapidly control, contain and mitigate all sources of pollution threatening or impacting public health and the
environment, to include the navigable waterways.  Coordinate actions with the State= s. 
 

6) Manage a coordinated response effort with local, state, federal and industry partners and ensure adherence to
policies, practices and plans of each. Assure that all stakeholders are informed of response activities and enhance
proactive media and community outreach programs. 
 

7) Manage a financial system that ensures accurate, efficient and effective accounting of resources continually
monitor ESF #10 funds and adjust operations as needed.

8) Pursue and deploy any resources needed to support and sustain agency missions. 

  1.3 Critical Resource Needs

   

Critical Resource Needs

Critical Needs to maintain operational status and projected operational goals are being coordinated through the
Resource Unit Leader.  EPA is working closely with local, state, and federal partners to coordinate critical needs
of facilities that have been impacted.  The majority of needs from drinking water and wastewater facilities are
the supply of fuel to maintain and operating status.  Although a function of Emergency Support Function #3,
EPA was been requested to assist in support these needs.  Liaison Officers in the State EOCs and the FEMA
RRCC continue to coordinate with other ESF partners on addressing these needs.

  1.4 Strategic Considerations

   

Strategic Considerations
1) Develop work products, deliver necessary briefings, and arrange field oversight to ensure the health and
safety of responders.

2) Ensure staffing adjustments meet current operational needs.

3) Provide direct work and/or technical support to collect HHW. 

4) Provide technical assistance to local and State governments on debris removal, including options to maximize
recycling and composting.&nbs= p; 

5) Coordinate efforts with States to identify needs and resolve issues. 
 

6) The PVSC and MUCA waste water facility responses are a high priority. 
 

7) Assure timely and accurate data management to enh= ance the operational function of the ESF #10 response
effort with a high emphasis on drinking water and waste water reporting. 
 

8) Accurately document ESF #10 response actions and ensure it is captured in appropriate official repositories. 
 

9) Support the regional and national public affairs needs to provide effective messaging.
2. Current Activities
  2.1 Operations Section

CURRENT ACTIVITIES:

DIVISION NEW JERSEY 
Eight counties were initially declared eligible for Publ= ic Assistance in New Jersey.  Two additional counties,
Cumberland and Hudson, were added on 3 November, 2012.  On 5 November, 2012 FEMA declared all
remaining New Jersey counties eligible for Public Assistance.&= nbsp; 
NEW JERSEY RESPONSE ACTIONS 
Field operations were focused on providing continued sup= port by the Waste Water Assessment Teams to two
large waste water treatment facilities in Essex and Middlesex Counties; an assessment of a waste water
treatment plant and a pump station in Ocean County, and pump stations in Monmouth County; Water
Assessment of a drinking water facility in Ocean County; Hazmat Assessments in Essex, Hudson, Middlesex and
Union Counties; and Recovery Support in Monmouth County. 



Assessment Teams (NJ) 
  
A Hazmat Assessment Team conducted field operations in Essex County and telephonic surveys in response to
numerous NRC calls in Hudson, Union and Middlesex Counties during this operational period.  A summary of
their activities is provided below. 
  
Essex County 
  
A Hazmat Assessment Team was deployed on 11 November, 2012 to conduct a rapid assessment of potential
storm related impacts in the Ironbound Section of Newark, NJ. The NJDEP requested the assessment based on
numerous complaints of odors and residents’ concerns of cont= amination spreading via floodwaters from
contaminated sites and industrial operations in the area.  During the rapid assessment of the community, the
Commun= ity Information Coordinator (CIC) directed the assessment team to five individu= al residential
dwellings for site-specific assessments.   All the occupants reported that the NJDEP had previously been on-site
and had pumped out the floodwaters from their basements.  At four of the five locatio= ns, there were no odors
or indications of residual contamination.  At the remaining location, a small amount of oily water was observed in
a control box in the basement.  The Hazmat Assessment team recommends no further action for this area based
on their observations. 
  
Hudson County 
  
A Hazmat Assessment Team followed up on four NRC reports telephonically in Hudson County.  The NRC reports
numbers were 1030008, 1029385, 1029076 and 1029379.=   The first three NRC numbers are associated with
relatively small issues and releases which have already been addressed and/or mitigated.  The remaining report
number, 1029379, is currently being remediated by the responsible party and is reported to be 75% complete,
with an estimated completion date of 14 November, 2012.  The facility reported they are also in contact with the
NJDEP regarding this release.   All four of these NRC numbers have been closed out. 
  
Middlesex County 
A Hazmat Assessment Team followed up on one NRC report, NRC # 1028719, via telephone on 11 November,
2012 in response to this repor= t.  The report is related to a petroleum release from a bulk storage terminal in
Perth Amboy which resulted in a release to the Arthur Kill.   = The USCG and DEP are leading the oversight of
this response.  EPA continues to be available to assist DEP as requested.   This NRC number has been closed
out.  
  
Union County 
A Hazmat Assessment Team followed up on one NRC# 1028= 846 via telephone on 11 November, 2012 in
response to this NRC report.  The report is related to a petroleum release from a terminal facility in Linden.  The
USCG and DEP are leading the oversight of this response.&= nbsp; EPA continues to be available to assist DEP
as requested.   This NRC number has been closed out.     
  
Mitigation Teams (NJ) 
  
A Hazmat Recovery Team was deployed to the Borough of Rumson on 11 November, 2012 at the request of the
USCG to recover two orphan containers identified during the previous operational period.  A summa= ry of their
activities is provided below. 
  
At one location in the Borough of Rumson an approximately 500-gallon empty propane tank was collected from
a debris field by the recovery team.  Following recovery, the tank was returned to the discl= osed owner’s
property at his request.     
  
At a second location in the same debris field in Rumson, a partially full diesel oil tank was recovered.  Prior to
removal, the recovery team evacuated the tank of all contents.  The tank was loaded by ERRS personnel and
transported to the Vineland Waste Collection Station. 
  
Ocean Water Survey (NJ) 
NJDEP requested EPA to conduct ocean water sampling in Newark Bay.  The Clean Harbors Ocean Survey
Vessel, supplied with EPA DESA personnel, collected samples for fecal chloroform analyses during this
operational period.  The analyses will be performed by the Region II laboratory.  Sampling activities will continue
in the next operatio= nal activity. 
  
Orphan Container Staging Areas 
  
Vineland Waste Collection Station (Temporary) – ER= RS crews continue to transport collected orphan containers
to the facility in Vineland, NJ.  This collection pad is being used temporarily until EPA and NJDEP can finalize a
more permanent location. 
  
NJ Incident Summary Table 
  
Below is a summary table for NJ Incident Reports as repo= rted by the National Response Center and calls
received in the REOC.  This information is current as of 1400 hours on 11/11/2012.  The table includes the
materials involved. 



  

New Jersey Incidents
Number of Notifications to EPA

Material Type Reporting Operational Period Previous Totals Grand Totals
Oil 3 148 151
Other 0 6 6
Haz 0 3 3
Operational Period Total 3 157 160

  
  
Drinking Water Assessments (NJ) 
  
Water Assessment Teams conducted a field inspection of one drinking water facilities during the 11 November,
2012 operational period.  The assessment was conducted in Ocean County.  A summary of their assessment
activities is provided in the Water Highlights located under 6.0 Additional Sources of Information. 
Wastewater Facilities (NJ)

Water Assessment Teams conducted a field assessment of one waste water collection system, provided
continued recovery support to two additional waste water treatment plants and field assessments of three pump
stations during the 11 November, 2012 operational period. &= nbsp; A summary of their assessment in the
Water Highlights located under 6.0 Additional Sources of Information.

HHW
Location

Small
Containers
(<5 Gal)

Containers
(6-54 Gal)

Other
Large(>55
Gal)

Drums Cylinders Propane
Tanks Electronics White

Goods
Lead
Acid
Batteries

Southern
NJ
Orphan
Container
Staging
Facility

0 0 0 0 0 0 0 0 0

Totals
Daily 0 0 0 0 0 0 0 0 0

Totals
YTD 0 0 2 3 0 0 0 0 0

Total
Collected 5

               
               

DIVISION NEW YORK

Nine counties have been declared as eligible for Public Assistance in New York State: Bronx, Kings, Nassau, New
York, Queens, Richm= ond, Rockland, Suffolk and Westchester. EPA continues coordination efforts with USCG at
the Staten Island EOC.  Assessment Teams have staged several HHW locations in Staten Island, Suffolk County,
Queens and Nassau County.  Collection and segregation activities have commenced in Staten Island and Queens.

NEW YORK RESPONSE ACTIONS 

Assessment Teams (NY) 

New York City 

EPA and USCG continued to coordinate response efforts at the Staten Island EOC.  Assessment Teams containing
EPA contractor support continued joint operations at Jamaica Bay Wildlife Refuge Area.   

In Red Hook Brooklyn drum recovery efforts were completed.  All HHW and orphan containers were removed
and transported to the Fresh Kills Landf= ill staging area. 



EPA and ERRS retrieved approximately four containers along Bank Street near the Staten Island Ferry Terminal. 
Most of the containers contents were unknown.  The containers were in poor condition and the markings, if
present, were barely visible.  A 55-gallon poly drum, 5 gallon steel drum, and a leaking drum containing white
material along with a 20-lb container were transported by ERRS to Fresh Kills Landfill HHW staging location.   

Suffolk County 

EPA responded to several NRC Reports in Babylon.  ERRS continued effor= ts at HHW staging areas in
Riverhead, Babylon, Patchogue and Islip for collect= ion and segregation operations to commence 11/12/12.  A
four-person CIC team has been formed and is ready to deploy to Babylon to meet with EPA on 11/12/12.

Nassau County 

EPA responded to NRC Reports 1030155, 1028722, 1029795 and 1029685.  This included investigations in Long
Beach, Oyster Bay, Baldwin and in Wantagh.  

EPA coordinated efforts with FEMA, and other participating agencies colloca= ted in the EOC, and addressed
emergency response calls and contractor resources= .  ERRS continued HHW pad construction and mobilization
activities to staging areas.Additional Hazardous Assessment Teams investigated NRC Reports in 1030064,
1028791, 1029878 and 1030029 in the towns of Seaford, Massapequa, Merrick and Wantagh.  In Massapequa
there was an unknown source of spill in resident’s house and yard.  The team also responded to = an
underground storage tank.  In Seaford, orphan containers were discover= ed at residential properties.  Efforts to
coordinate the removal of conta= iners have commenced.

HHW Staging Areas (NY) 

Father Capodanno (Staten Island)
ERRS crews continued HHW segregation and collection activities at the Depar= tment of Sanitation debris point
on Father Capodanno Drive in Staten Island. Crews continued to work in Level C PPE with full-face respirators. 
EPA continued to coordinate with the ACE contractor for management of the waste piles.  Debris continues to be
delivered and removed from the area, most going to Fresh Kills and others transported to a facility in New York
State. 
Fresh Kills Landfill (Staten Island)  
ERRS continued the segregation of HHW and containers from the debris piles located at Plant #1.  Modifications
to the designated hazard class staging areas were completed.  At Plant #2, crews continued the separa= tion of
debris, defined collection cells, and completed the cleaning/retrofitting of an indoor sorting area.  Crews also
established an area designated for conducting hazardous characterization of materials for bulking and disposal
purposes.   

Riis Park (Queens) 
Hazardous Assessment Teams collected approximately 348 containers of which 296 containers were less than 5
gallons.  Several propane tanks, cylin= ders, e-goods, fire extinguishers and batteries were recovered as
well. Below is a summary table for NY Incident Reports as reported by the National Response Center and calls
received in the REOC.  This information is current as of 1400 hours on 11/11/2012.  The table includes the
materials involved.
  

New York Incidents
Number of Notifications to EPA

Material Type Reporting Operational Period Previous Totals Grand Totals
Oil 4 112 116
Other 0 11 11
Haz 0 0 0
Operational Period Total 4 123 127

 
Wastewater/Drinking Water Information (NY) No wastewater treatment plants or drinking water facilities were
assessed or sampled for this opera= tional period. 

HHW
Location

Small
Containers
(<5 Gal)

Containers
(6-54 Gal)

Other
Large(>55
Gal)

Drums Cylinders Propane
Tanks Electronics White

Goods
Lead
Acid
Batteries

Father
Capadano,
Staten
Island

0 0 0 0 0 0 0 0 0

Jacob Riis



   

Park,
Queens,
NY

0 0 0 0 0 0 0 0 0

Fresh Kills
Landfill
Plant #1

40 0 0 0 1 1 18 14 1

Fresh Kills
Landfill
Plant #2

82 0 0 2 2 4 0 0 2

Totals
Daily 122 0 0 2 3 5 18 14 3

Totals
YTD 513 0 1 5 7 15 30 76 5

Total
Collected 652        

       
       

Night Operations

EPA went through all past "yellow" call entry NRC reports and put into pending status. Three new calls came in
from NRC during this operational period; two calls were Sandy related. No respo= nse from the EPA was
required. Situation Report was sent out at 22:00.

REGULATED FACILITIES 
A spreadsheet has been developed to track the status of facilities possibly impacted by Hurricane Sandy. This
information includes facility contact person information, latitude and longitude, and description of release
circumstances and cleanup efforts, and whether any EPA assistance is requested. The marker for EPA assistance
is whether a regulated substance has been released into navigable waters and/or the environment. 
The following table summarizes phone calls and emails in targeted impacted areas of New Jersey and New York.

Regulatory Program Number of Facilities
Contacted<= /font>

Number of Facilities
Reached

Report of Facility
Releases

FRP 67 63 4
RMP 30 28 0
SPCC, Marinas, &
Other Oil 300 168  0

Total 397 259 4

  

TThe four FRP facilities that reported releases are the Kinder Morgan Carte= ret Terminal, Phillips 66 Bayway,
EH Werner, and the Motiva Sewaren facility.&n= bsp; These sites are actively addressed with NJDEP and USCG. 
An OSC has visited Phillips 66 Bayway and Motiva Sewaren to monitor cleanup efforts and provide assistance.  
In addition to an email distribution by the New York Mar= ine Trades Association and Marine Trades Association
of New Jersey to over 425 members, the Region is actively involved in contacting and reaching potentially
impacted marinas via telephone and emails. The Region is evalua= ting all marinas damage assessment
responses in order to determine appropriate follow-up. 
Damage assessment results have been received, via email, by most registered RMP and FRP facilities in New
Jersey and New York.  = ;The Region is evaluating all damage assessment responses in order to determine
appropriate follow-up. 
Compliance assistance concerns are being actively addres= sed for RMP, FRP, SPCC, Marinas, and Other Oil
facilities.  
RCRA Corrective Action Sites Update 
Information listed for the RCRA Corrective Action Report was acquired on 10 November 2012.  No additional
updates were available during the Operational Period.



State/County Facilities
Facility Status
Confirmed by EPA
or State

Issues Reported by
Facility, State or
EPA*

New Jersey (1A) – Middlesex. Monmouth, Union, Pass=
aic, Somerset, Hudson, Bergen, and Essex Counties 55 49 9

New Jersey (1B) – storm surge areas in Salem, Burl=
ington, Gloucester, and Camden Counties 17 15 0

New Jersey (2) – facilities in other counties/non-= storm
surge areas 34 32 0

New York - All NYC, Nassau, Suffolk, Westchester, and
Rockland Counties 37 17 2

  
*Four New Jersey 1A facilities are Industrial Users impa= cted by the Middlesex County Utilities Authority
wastewater treatment plant issues.

They are: 
Veolia/Middlesex – pump and treat system shut down= 
ER Squibb/North Brunswick – pump and treat system = shut down 
Revlon/Edison – minimized discharge to MCUA while = maintaining hydraulic control 
Hercules/Parlin – minimized discharge to MCUA whil= e maintaining hydraulic control

Summary of DECA Personnel in Field on Sunday, Nove= mber 11, 2012 
UST: DECA has 3 teams deployed in NYC Evacuation Zone A:  Bronx (Moy/Sullivan, R2 GOV); Brooklyn
(Zafonte/Martin (SEEP), R2 GOV); Staten Island (Guster/Misluk, R3 GOV) 

Summary of DECA Facility Assessments 
Through 11/10/12: Total of 68 UST assessments com= pleted.  63 UST assessments are federally regulated UST
facilities in Evacuation Zone A parts of Staten Island, Rockaways and Brooklyn/Coney Island.  5 assessments are
> 50,000 gallon backup generator USTs on Staten Island and Lower Manhattan. 
 

UST Field
Assessments Universe Visited Problem?*

NY 110 68

NYPD 60th Police Precinct 2951 W 8th Street, Brooklyn NY 11224.  Facility heavily damaged

and inactive.&nbs= p; Recently installed USTs not assessed by operator.Diesel has =BC” of&n=
bsp; water; other USTs no water.

Verizon Wireless 140 West St. Manhattan  basement with backup generator USTs flooded; release
reported and responded to by NYSDEC

55 Water St. Manhattan : basement with backup generator USTs flooded; relea= se reported and
responded to by NYSDECOak Wood Beach STP on Staten Island gasoline USTs not operational due
to dispenser malfunction

No Power:  13 facilities
Storm Damaged Facility: 18
Storm Damaged UST System (# facilities) : 6 Yes 9 unknownSpills:  2Require Follow-Up: 19
facilities

  
NJDEP reported the following UST Activities for Northern Region.

Total # Facilities 113 Site visits –= ; 12 were follow ups - 101 
Individual sites     &= nbsp;           &nbs= p;            &=
nbsp;           &nbs= p;           
Total Needing Assistance   =             &nb= sp;            =             &nb= sp;     

Total Not Operating Operating
on Grid

Operating
on
Generator



50 47 4
Flooded  27 Flooded 11 Flooded 0

No Power 23 No Power   No
Power  

Flooded tanks    &nbs= p; 3 sites had water in UST        &nb= sp;      

  
NJDEP also reported that in Ocean County, 62 site visits were performed and 33 facilities were not operating due
to power loss. They are analyzing data to include in summary table to be reported next week. 
  
Summary of Large Quantity Generator (LQG) Assessments=

State Universe Visited Contacted via phone Reached
via phone Problems

NY 129 18 0 (plan on performing
site visits to all)   2

NJ 404 0 (Site visits to commence next week, pending
mapping and targeting in flood zone.) 13 8 0

Identified Problems: 
1. Kinder Morgan Liquid Terminals, 4101 Arthur Kill Road, Staten Island - Four 55-gallon drums of waste lost
(one of which was D001/D= 018 hazardous waste - solvent soaked rags, the other three were non-hazardous
well purge water). Facility unsure of whether this was reported to the spill response center - we have reported
this to the EPA incident command. Also lost 15 5-gallon pails of unknown product, some but not all of which
were recovered. Wilfredo Palamino was also present at the site for correcti= ve action assessment. Facility also
lost hazardous waste documents. 
2. Kinder Morgan Carteret Facility - Facility not visited but EPA inspector was informed that several large tanks
had floated up, were damaged, and had released their contents. 

Summary of Pesticide Producing Manufacturers Assessments

State Universe Contacted via Phone Reached via Phone Problems
NY 85 47 31 0
NJ 187 102 78 1
Total 272 149 109 1

Identified Problem: 
Company: Mid Continent Packaging/Alden Leeds located at 55 Jacobus Ave, Kearney, NJ; telephone 973-589-
3544, contact Mark Epstein, VP Operations. They manufacture pool chemicals. As a result of fire and storm
surge from hurricane, they have several hundred tons of pool chemicals that are contaminated. They contacted
Hadar Camargo of the NJDEP/OEM. Mr. Epstein requested federal assistance since the chemicals are unsecured.

Summary of Air Facility Assessments 
DECA has compiled a list of facilities in the Region to assess for potential air impacts from the hurricane (about
15 in NJ and 15 in NY). The list consists of bulk loading terminals, landfills, chemical companies, oil refineries,
etc. Starting on Friday November 9, air inspecto= rs will be visiting the sites on this list. We are also in contact
with NY and NJ to assess what sites they have addressed since the storm. 

Summary of PCB Facility Assessments: 
 

NJ Reported Transformer Releases*

Universe        =             &nb= sp; Non-PCB Unknown for PCBs Confirmed PCB
Release

72        34 36 2



*Due to ongoing emergency response operations at the utilities, they will not be contacted
until power restoration is complete.

Identified Problem: 
Rockland Electric – Two pole mounted transformers = discharged PCB oils into street. Absorbent was placed on
road, but vehicles re-entered area and tracked spilled oil down the road. 
 

NY Reported Transformer Releases*

Universe        =             &nb= sp; Non-PCB Unknown for PCBs Confirmed PCB
Release

646 0 645 1
*Due to ongoing emergency response operations at the utilities, they will not be contacted
until power restoration is complete.

Identified Problem: 
NYS Electric and Gas - 5 gallons of oil containing PCBs from a pole transformer. Company is addressing. 
  

Permitted PCB Storage and Treatment Faciliti= es in the Impacted Area*
         &n= bsp;  State            Universe Contacted Reached Confirmed Release
NJ 10 storage facilities     10 4 0
NJ 1 disposal facility 1 1 0
NY 5 storage facilities 5 2 0

SUPERFUND SITE ASSESSMENTS 
  
Assessments at EPA Superfund Sites were requested by Sta= te and County representatives to determine any
potential threats caused as a result of Hurricane Sandy.  Some facilities were noted to have struc= tural damage
as a result of the Hurricane.  However, it is the potential impact to the health of residents in the community that
is the greater concern.  Response actions are being and will be taken to mitigate and prevent any identified
release or public health threats. 
  

Superfund Site Assessments
  Within Declared Counties Assessed  Pending  Posing Potential Threat
Remedial Sites
New Jersey 114 (including 3  proposed) 78 36 1*
New York 29 (1 proposed) 18 11 0
Removal Sites
New Jersey 83 83 0 0
New York 22 22 0 0

*Last updated on November 9, 2012 with explanation of number changes on November 10, 2012.  Assessments
of Sites are expected to resume following the holiday. 
  
Raritan Bay Slag (NJ) 
EPA is currently waiting for analytical data to be proce= ssed prior to making further site decisions.  It is
anticipated that additi= onal fencing will be placed in critical areas, however activities at the Raritan Bay Slag
Site will resume following data review.



  2.2 Planning Section

   

PLANNING

The Planning Section continues to organize operational status reports, plan for the next operational period, and
assist with needs in support of operations.  The utilization of FlexViewer continues to grow as more regulatory
programs commence and continue assessments.  EPA personnel working in various regional offices are able to
view data, generate maps, and become aware of the Common Operating Picture.  ASPECT imagery has been
uploaded and is being used to determine additional areas of assessment for drinking water facilities, wastewater
facilities, HHW reconnaissance points, orphaned container recovery efforts, location of EOCs, potential staging
areas, etc.  This imagery will also be used when assessments to determine changes of the NJ and NY coast lines
commence.

The Environmental Unit is operational and reviewing data generated from sampling events that have been
performed.  Sampling at the Gowanus Canal Site, Raritan Bay Slag Site, and the Clean Harbors ocean water
event have been completed.  QAPPs are in place for various sampling events and are utilized by sampling
personnel in the field.

  2.3 Logistics Section

   

Logistics

Logistics continues working on securing vehicles for responders and obtaini= ng fuel for vehicles. Logistics has
also been working on obtaining hotel rooms for personnel that will be coming from other Regions to assist in
response and recovery efforts. Hotels in Long Island and throughout New Jersey have become scarce due to the
amount of displaced people. PPE requests are also being processed. All logistical needs are being handled
through the REOC at this time.

  2.4 Finance Section

   

FINANCE 
  
EPA continues to track costs and monitor funding levels against FEMA Mission Assignments.  Current Mission
Assignments and Estimated Expenditures and Daily Cost Burn as of 11/11/2012 @ 1330 hours; 
 

Region,
St= ate

Agreement
= # Agreement Date Agreement

Amount
Costs
Incurred To
Date=

Estimated
Burn Rate
($= /day)

Purpose  

Region
2, New
= Jersey

4086DR-NJ-
EPA-= 01
Expires
12/10/12

10/30/2012 $300,000.00 $257,844.10 $21,487.01

ESF-10 EOC
dep= loyment
and
assessment
assistance in
NJ

 

Region
2, New
= Jersey

4086DR-NJ-
EPA-= 02
Expires
12/01/12

11/1/2012 $300,000.00 $218,233.49 $21,823.35
Drinking &=
Wastewater
Assistance

 

Region
2, New
= Jersey

4086DR-NJ-
EPA-= 03
Expires
11/30/12

11/2/2012 $1,000,000.00 $57,989.75 $6,443.31

Technical
Assi= stance
for
Environmental
Assessments

 

Region
2 = New
Jersey

4086DR-NJ-
EPA-= 04
Expires
03/02/12

11/2/2012 $3,500,000.00 $181,395.28 $20,155.03

Direct
Federal=
Assistance for
oil/hazmat
field ops

 

Region
2 = New
Jersey

4086DR-NJ-
EPA-= 05
Expires
12/08/12

11/08/2012 $1,000,000.00 $56,791.16 $3,786.08 REOC  

             

Region
2 New
Y= ork

4085DR-NY-
EPA-= 02
Expires 10/30/2012 $400,000.00 $419,860.52 $34,988.38

ESF-10 EOC
dep= loyment
and
assessment  



11/10/12 assistance in
NY

Region
2 New
Y= ork

4085DR-NY-
EPA-= 01
Expires
12/01/12

11/1/2012 $300,000.00 $12,963.45 $1,296.35
Drinking &=
Wastewater
Assistance

 

Region
2 New
Y= ork

4085DR-NY-
EPA-= 04
12/04/12

11/4/2012 $500,000.00 $163,530.42 $23,361.49

Technical
Assi= stance
for
Environmental
Assessments

 

Region
2 New
Y= ork

4085DR-NY-
EPA-= 03
12/01/12

11/2/2012 $1,500,000.00 $334,740.92 $37,193.44

Direct
Federal=
Assistance for
oil/hazmat
field ops

 

Region
2 New
Y= ork

MA#
Unknown/Ve=
rbal MA
Pending

NA $75,000.00 $7,221.00 $481.40 Dewatering
Ops=  

$7,880,000.00 $1,714,808.68 $114,320.58  
   

 
Reconfirmation of MA Funding
Obligations Nec= essary (Ceiling
increase or separate funding streams)

  2.5 Other Command Staff

   

2.5.1 Safety Officer 
Safety Officers prepared JHA's for field operations.&nbs= p; Representatives worked with Resources on S&H
requirements for deployment packages and coordinated with CISM for on-site support.  Safety Office= rs also
met with Kemron Safety Officer on PVSC Ops. 

2.5.2 Liaison Officer

The EPA representative at the RRCC located in Colts Neck, NJ has completed the migration to the NJ JFO in
Middletown, NJ.  FEMA and New Jersey representatives should complete their transition into the JFO in the next
operational period.  Many representatives from the NJEOC and NYSEMO were not available during the
operational period. 
  
2.5.3 Information Officer

David Kluesner is PIO for November 11 - 12 and can be rea= ched at 646-369-0068.  PAD issued a Region 2
press release on HHW collection efforts in Suffolk County.  A four-person CIC team has been formed and is
ready to deploy to Babylon to meet with an OSC on November 12.  A CIC was deployed to the Ironbound
section of Newark to accompany an OSC in a reconnaissance of potential environmental impacts.  The CIC and
OSC interviewed Ironbound residents and documented specific issues and concerns of residents.  The
CIC/Response Corps teams will be deployed to Suffolk County on Wednesday, November 14.  The Info office
prepared Web text for posting sampling results and maps on the Raritan Bay Slag Web site.  This text has been
submitted to the HQ EOC for review, approval and likely posting on November 12.  Info office reached out to
New Jersey stakeholders on Clean Waters sampling in Newark Bay.

3. Participating Entities

 

3.1 Unified Command

Unified Command has been established in Staten Island with the United States Coast Guard Sector New York.
Mission Assignments have been issued to USCG for assessment and mitigation along the shores of Staten Island.
USCG is focused on conducting shoreline assessments and has requested EPA contractor support to assist in these
investigations. EPA has a seat with the UC and is coordinating activities associated with very specific Mission
Assignment= s. EPA is also coordinating efforts to have interior areas that may have also been impacted as a
result of storm surge and high winds.

EPA has participated in coordination calls with Sector Delaware Bay. Although UC has not been established for this
Sector, one may be forthcoming.

3.2 Cooperating Agencies 
EPA is coordinating with a host of agencies on numerous efforts to assess, respond, recover, and mitigate



environmental threats caused by Hurricane Sandy. Federal partners include FEMA, Army Corp. of Engineers, USCG,
NOAA, and others. State agencies that EPA is coordinating efforts with include Departments of Health,
Transportation, Sanitation, Parks, NYSDEC, NJDEP, Emergency Management, and others. County and local officials
are also integrated in decision making and tactical assessments of situations.

4. Personnel On Site

 

 

Region/State
Current EPA
Personnel In Field 
(All Venues other
than EPA Offices)

Current EPA Contractor
Personnel In Field

EPA
Personnel in
REOC

Contractor
Personnel in
REOC

 Total

Region 2 38 47 85
    New York 23 44 67
    New
Jersey 17 20 37

Total 40 64 38 47 189

 

Number
of EPA
Personnel
=
Deployed
to Region
2 -
Hurricane
Sandy

 

  OSCs RMs PIOs Water
Specialists

GIS
Specialists RPMs CICs

Other
(field
capable)

Other
(not
field
capabl=
e)

Total
by
Region

Region
1 4 0 0 0 0 0 1 0 0 5

Region
3 6 0 0 0 0 0 0 0 0 6

Region
4 0 0 0 0 0 0 0 0 0 0

Region
5 0 0 0 0 0 0 0 0 0 0

Region
6 0 0 0 0 0 0 0 1 0 1

Region
7 0 0 0 0 0 0 0 0 0 0

Region
8 0 0 0 0 0 0 0 0 0 0

Region
9 0 0 0 0 0 0 0 0 0 0

Region
10                    

HQ 0 0 0 0 0 0 0 0 0 0
Special
Teams                    



Total
by job
title

10 0 0 0 0 0 1 1 0 12

 

5. Definition of Terms

 

Definition of Terms

Assisting and Cooperating Agencies - Agencies who are assisting the EPA response, but are not a part of Unified
Command. 

E Goods - Electronic machines which contain hazardous components. Emergency Response - any activity
undertaken by the Operations Section which mitigated an immediate threat to human health or the environment. 

FRP - Facility Response Plan. Under the Clean Water Act, as amended by the Oil Pollution Act, a plan for
responding, to the maximum extent practic= able, to a worst case discharge, and to a substantial threat of such a
discharge, of oil.  Required by certain facilities that store and use large quant= ities of oil. 

Household Hazardous Waste - Small quantity waste from households that conta= in corrosive, toxic, ignitable, or
reactive ingredients is hazardous.  This includes pesticides, paint, solvents, etc. 

Hazardous Debris - Debris which contains compounds that make it inappropria= te for municipal landfill disposal 

Monitoring - Using equipment which will give limited real-time information about constituents in environmental
media.  This method is used most often for air and water testing. 

RCRA - Resource Conservation and Recovery Act. 

RMP- Risk Management Plan. Under the Clean Air Act, certain facilities with large quantities of toxic potentially air
born chemicals whose releases may impact human populations are required to submit to EPA a plan for  hazard
assessment, prevention, and emergency response. 

Sampling -The process of taking environmental media for  analysis at a laboratory of its constituents.  These tests
may require multiple days to complete, but test for a wider array of constituents than monitors. 

Small Container - any container with a potential capacity of less than 5 gallons. 

TRI - Toxic Release Inventory - A publicly available EPA database that contains information on toxic chemical
releases and other waste management activities reported annually by certain covered industry groups as well as
federal facilities. This inventory was established under the Emergency Planning and Community Right-to-Know Act
of 1986 (EPCRA) and expanded by the Pollution Prevention Act of 1990. 

Unified Command - A structure based on the Incident Command System (ICS) that brings together the Incident
Commanders of all major organizations involved in the incident in order to coordinate an effective response, while
at the same time allowing each to carry out their own jurisdictional, legal, and functional responsibilities. 

White Goods - Large home electronics such as refrigerators, washing machine= s, and dryers. 

WW - Wastewater Treatment Facilities
6. Additional sources of information
US EPA Region 2 Water Highlights:<= /b> 

Drinking Water and Wastewater Facility Status – See today’s= Tables for a snapshot of facility
status.  The Situation Report issued overni= ght will include the narrative from the OSC reports
today.  
 

NJ Drinking Water Facilities

  
Summary – The universe of community systems= is 612, serving a population of 9 million.  A
community drinking water system is a public water system that provides drinking water year-
round.&nb= sp; To date, we know that 43 systems need assistance (based on the determination of
the state, the facility or the OSC).  Of these systems, 30 are operational; 18 are on generators, and
the power source is unknown for 12 systems that have boil water advisories.  Thirteen are non-
operatio= nal due to power loss. 
  
  
EPA Sampling in NY / NJ Harbor – At the req= uest of New Jersey Department of Environmental



Protection (NJDEP), EPA Region 2 is sampling for fecal coliform in the NY/NJ Harbor and at the
PVSC outfall on 11/11 and 11/12 and will analyze those samples in the Region 2 lab.  These
samples will be compared to samples that NJDEP took on 11/9.  
  
Water Highlights Insert: 
  
Borough of Seaside Park Water Department – Boro= ugh of Seaside Park (Ocean County, NJ) - On
11 November, 2012 a Water Asses= sment Team was deployed to the Borough of Seaside Park
Water Department to assess the operational status of the facility.   Two of the three wells which
comprise the system are currently operational.  The remaining well is non-operational due to
electrical damage.  Wells are operating on generator power and have emergency generators and
adequate fuel to conti= nue operations.  The water mains and distribution system remain
intact.&nb= sp; No further EPA assistance is required at this time. 
 

NJ Wastewater Treatment Plants 
 

Summary – The universe of wastewater treatm= ent systems is 179.  To date, we know that 35 are
impacted.  Based on information provided by NJDEP, all of these are operational; 22 are on the grid,
and 13 are on generators.  Two facilities are bypassing or not providing full secondary treatment. 
  
Middlesex County Utility Authority (MCUA) – The plant (110 million gallons per day (MGD) average
dry weather flow) is on the grid and receiving wastewater from the South Amboy pump station (~
3-4 MGD), Sayreville Pump Station (~ 50 MGD, but normally 70 MGD), and the Edison Pump Station
(~ 20 MGD, but normally ~ 90 MGD to address wet weather flow).  The remainder of the Sayreville
Pump Station flow (~ 20 MGD) is discharging untreated wastewater to Washington Canal/Raritan
Bay. Total current flow to the treatment plant (and being treated) is 68.5 MGD.
 
Sayreville Pump Station Status:  Dewatering is 80% complete now that the sluice gate is closed,
but there is some seepage through the gate. 50 MGD is currently being pumped to the MCUA Plant
with diesel pumps.  = ;Additional pumps to pump 70 MGD (all of the dry weather flow) are expected
to be in service tonight.  Of note today (11/11), recreational boaters were observed in the canal - -
specifically jet skiers, even though ~ 20 MGD of raw sewage continues to be discharged to the
canal.  We notified NJDEP managers (Siekerka, Putnam and Lipoti) in the late afternoon.
 
Edison Pump Station Status:  Edison Pump Station has temporary pumps in place to send 20 MGD
to the plant sufficient for all dry weather flow.  The station is designed to pump for 90 MGD and had
5 pumps.  During a wet weather event, under current bypass pumping, this station will not be able
to handle all combined sewage and will overfl= ow several manholes upstream of the station,
resulting in discharges to Red Root Creek, a small tributary to the Raritan River.  By the end of next
week, the plan is to have the 30 MGD pump back in place.   
  
MCUA has requested EPA assistance in facility cleaning operations of their pump rooms and other
facility infrastructure so that MCUA can focus their resources on other critical recovery operations. 
USACE has completed the preliminary assessment of the pumping station's status on how to best
repair the pumping station in order to reach the MCUA's goals and are currently evaluating the
feasibility of each option.&n= bsp; 
  
Passaic Valley Sewerage Commission (PVSC) – PVSC is the fifth largest wastewater treatment plant
in the United States, disch= arging 330 MGD.  Wastewater is moving through the plant, but
receiving primary treatment.  PVSC is discharging chlorinated wastewater from the site into New
York Harbor.  Total suspended solids (TSS) in excess of permi= tted limits continue to be discharged
into New York Harbor and will dissipate once processes to handle the sludge are put into place.  
  
Sludge removal is the biggest issue that must be resolved as soon as possible.  Six primary clarifiers
and six secondary clarifi= ers will go into service on 11/12, with sludge treatment by the Synagro
units operational sooner than expected (initially expected to go on line by 11/14 or 11/15).  Two
week old sludge cake is being removed from silos today= .  The two Zimpro units are on track to
operate by 11/14, and two more will go into service by 11/16.  PVSC and Synagro continue to work
on odor control. Starting tomorrow, EPA will be monitoring for hydrogen sulfide at perimeter
locations north, south, east and west of the facility, as well as the Ironbound area and 4 locations
off-site. The U.S. Army Corps of Engineers will have a water misting system at the temporary
centrifuge.  All on-site sludge will receive oxygen treatment followed by peroxide polishing.     
On-site FEMA personnel continue to assist PVSC in the cost reimbursement documentation for
hurricane related damages.  ERRS continues nighttime power washing operations to augment
PVSC’s cleano= ut of the impacted tunnels and basements in coordination with PVSC.  EPA
continues multi-agency coordination (NJDEP, COEs, PVSC, FEMA) for sludge dewatering odor control
and regulatory relief on the landfill acceptance of the centrifugally solidified sludge.  
  
Water Highlights Insert: 
  



 

Seaside Park Sanitary Collection System (Ocean County= ) - On 11 November, 2012 a Waste Water
Assessment Team was deployed to the Seaside Park Sanitary Collection System to assess the
condition of the facility’s waste water treatment plant’s operational status.&nb= sp; The Seaside
Park Sanitary Collection System discharges to the Ocean County Utility Authority (OCUA).  The
Seaside Park Sanitary Collection System (and the OCUA) are fully operational and there is no
structural damage to either facility (see Situation Report # 9 for additional details on OCUA
operations).  Permanent (grid) power is being utilized by the facility.  The facility has emergency
generators available.  No further EPA assistance is required at this time. 
  
Curtis Point Sewage Pump Station (Mantaloking, Ocean County) - On 11 November, 2012 a Waste
Water Assessment Team was deploy= ed to Mantaloking to assess the condition of the facility’s
Curtis Point Sewage Pump Station operational status.  The area remains under an evacuation order
due to storm impacts and the sewage system is currently not operating.  No damage was observed
by the Waste Water Assessment Team.  No further EPA assistance is required at this time. 
  
South Monmouth Regional Sewage Authority, North Boule= vard Pump Station (Monmouth County)
- On 12 November, 2012 a Waste Water Assessment Team was deployed to the South Monmouth
Regional Sewage Authority (SMRSA) North Boulevard Sewage Pump Station in Lake Como to assess
the condition of this pump station.  The pump station is inoperable due to electrical damage as a
result of the storm.   Currently the facility is utilizing external emergency pumps and generators to
overcome this issue.  The SMRSA plans to permanently decommission this pump station.  No further
EPA assistance is required at this time. 
  
South Monmouth Regional Sewage Authority, South Boule= vard Pump Station (Monmouth County)
- On 12 November, 2012 a Waste Water Assessment Team was deployed to the South Monmouth
Regional Sewage Authority (SMRSA) South Boulevard Sewage Pump Station in Lake Como to assess
the condition of this pump station.  The pump station is inoperable due to electrical damage as a
result of the storm.   Currently the facility is utilizing external emergency pumps and generators to
overcome this issue.  The SMRSA has scheduled this pump station for repair.&nbs= p;  No further
EPA assistance is required at this time. 
  

            &nb= sp;            =             &nb= sp;            =         NY Drinking Water Facilities 
Summary – The universe of community systems= is 191, serving a population of 12 million.  To
date, we know that 63 facilities need assistance (based on the determination of the state, the
facility, or the OSC).  Thirty-one are operational; 5 are on the grid, 8 are on generators, and the
power source is unknown for 18 systems that have boil water or do not use advisories.  Thirty-two
are non-operatio= nal; 1 is flooded and 31 suffered a power loss. 
  
 
            &nb= sp;            =             &nb= sp;             NY Wastewater Treatment Plants 
Summary – The universe of wastewater treatm= ent systems in the declared area is 83.  To date,
we know that 17 are impacted.  According to NYSDEC’s last report on 11/9, all 17 are operational; 1
is on the grid and 16 are on generators.  Six are bypas= sing or not providing full secondary
treatment. 
 

  
 

Drinking Water – = New Jersey – Current as of 11/11 Population Served
Total # Facilities – Community =3D 612= 9,000,000
EPA Assessed (cumulative) =3D 25 488, 444
Total Currently Needing Assistance* =3D 43 2,141,937
Operational =3D 30 2,091,342
       On Grid  =3D 0= Generator  =3D 18 Gravity Fed  =3D 0  
       Boil Wa= ter Advisories =3D 12** 368,761
Do Not Use =3D 0 identified today 0
Non-Operational =3D 13 50,595
       Flooded =3D not identified Power Loss =3D 13

  
 



Wastewater Treatment Sy= stems–New Jersey–Current as of 11/11 Population Served
Total # Facilities =3D 179  
EPA Assessed (cumulative) =3D 16 n/a
Total Currently Impacted  =3D 35 n/a
Operational =3D 35 n/a
       On Grid =3D 22 Generator =3D 13  
Bypassing or not providing full secondary tr= eatment =3D 2 n/a
Non-Operational =3D 0 n/a
       Flooded =3D 0 Power Loss =3D 0  

  
 

Drinking Water - New Yo= rk State – Current as of 11/11 Population Served
Total # Facilities (Declared Counties) Commu= nity =3D 191 12,000,000
EPA Assessed (cumulative) =3D 37 1, 494, 485
Total Currently Needing Assistance*  =3D 63 821,555
Operational =3D 31 267,784
      On Grid  =3D 5 Generator  =3D 8 Gravity Fed  =3D 0  
Boil Water Advisories =3D 16** 5,877
Do Not Use =3D 2**    36,800
Non-Operational =3D 32 553,771
      Flooded =3D 1= Power Loss =3D 31

  
 

Wastewater Treatment Sy= stems – New York State Current as of 11/11 Population Served
Total # Facilities (Declared Counties) =3D 83  
EPA Assessed (cumulative)   &= nbsp;  =3D 12 n/a
Total Currently Impacted  =3D 17 n/a
Operational =3D 17 n/a
      On Grid =3D 1 Generator =3D 16  
Bypassing or not providing full secondary tr= eatment =3D 6 n/a
Non-Operational =3D 0 n/a
      Flooded =3D 0 Power Loss =3D 0  

  
* “Total Currently Needing Assistance” is de= termined by the state, the facility or the OSC.  
**Facilities with Boil Water or Do Not Use Advisories are operational, but the source of power is
unknown.

ADDITIONAL INFORMATION

WEBSITE:  http://www.epaosc.org/HurricaneS= andy

INSTRUCTIONS FOR EPAOSC.NET:

If you do not have a password or have never used the EPAO= SC.net website before, you will need
to click the login button on the top right of the web page. Once on the login page, you will need to
click on REGISTER HERE, provide the information requested and submit. This submits your reque=
st to ERT, and they will generate a user ID and password for you to enter the private side of the
Website. In less than 10 minutes after registering, you should receive an e-mail from ERT SUPPORT

3dhttp://www.epaosc.org/Hur=


providing the information (login and password). At this point you can then enter the website: =
www.epaosc.net, click on log in, then enter your information. Once logged in, click on websites,
then click on Region 2. The Hurricane Irene website should be one of the first ten websites that pop
up, if not, you can scroll down to the find the site. Click on Hurricane Sandy. Once on the site, you
can navigate to the documents that will be stored there.

FlexViewer :

WEBSITE: http://www.e= pa.gov/geospatial/ermaps/Region2=5FHurricaneSandy/

The EPA Region 2 Common Operating Picture is now available on FlexViewer.  This interactive
display is constant being updated with various information pertaining to assessments, resource
locations, EOC locations, status of remedial/removal sites, water treatment facility locations, and
many other.  Individuals located within the EPA network may view the display and create their own
maps, however the COP located in the Situation Unit adjusts to the needs of the operations.  &n=
bsp;

If you find that you are having trouble viewing the websi= te, please contact the EPA duty officer at
(732) 906-6850

EPA Edison REOC       =             &nb= sp;            =             &nb= sp;            =             &nb=
sp;            =    732-906-6850

Afterhours Notifications, National Response Center (NRC)&= nbsp;           &nbs= p;            &=
nbsp;    800-424-8802
Deputy Regional Incident Commander (DRIC) for NY, Neil Norrell  &= nbsp;           &nbs= p;     908-
420-4512
Deputy Regional Incident Commander (DRIC) for NY, Anne Kelly  &nb= sp;            =      212-637-
4397
Deputy Regional Incident Commander (DRIC) for NJ, Christopher Jimenez =       908-420-4484
Deputy Regional Incident Commander (DRIC) for NJ, Laura Casillas  = ;            &n= bsp; 215-779-
4898

FEMA IMAT (Albany), Michael Solecki, OSC   = ;            &n= bsp;            = ;            &n= bsp;       908-
420-4501

NJ EOC (Trenton), Carl Pellegrino, OSC   &= nbsp;           &nbs= p;            &= nbsp;           &nbs=
p;            &= nbsp; 908- 420-4491
FEMA RRCC(Colts Neck), Steve Touw, OSC      &= nbsp;           &nbs= p;            &=
nbsp;           &nbs= p;    908-420-4458
NYC OEM (Brooklyn), Margaret Chong, OSC      =             &nb= sp;            =             &nb= sp;    908-
420-4477
UC USCG (Staten Island), Ellen Banner      &n= bsp;            = ;            &n= bsp;            = ;           908-
420-= 4462

REPORTING SCHEDULE
Situation Reports are due out at 2300 hrs at the conclusion of that operati= onal day.

Situation Reports for response activities in New Jersey and New York associated with Hurricane
Sandy can be found at www.= epaosc.org/HurricaneSandy.

7. Situational Reference Materials

 
Situational Reference Materials
Situation Reports for response activities in New Jersey and New York associ= ated with Hurricane Sandy can be
found at www.epaosc.org/HurricaneSand= y. 

Attached is a Situation Report (SITREP) regarding: 

USEPA Region II
Hurricane Sandy
Edison, NJ

To view this SITREP, please open the attachment.
Lotus Notes Users, please Launch the attachment.

For additional information regarding this site,
please visit the website by clicking on this link: 
h= ttp://epaosc.org/hurricanesandy
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